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MAINTENANCE DREDGING, WATERWAY ON THE COAST OF VIRGINIA WCV2003

SECTION 01005

PROJECT WORK REQUIREMENTS AND RESTRICTIONS
08/02

PART 1   GENERAL

1.1   SUBMITTALS

The Contractor shall make submittals for the following listed reports and 
certificates as required by the specifications. The Contracting Officer may 
request submittals in addition to those specified when deemed necessary to 
adequately describe the work. Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings. Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements. Prior to submittal, 
all items shall be checked and approved by the Contractor's Quality Control 
(CQC) representative and each item shall be stamped, signed, and dated by 
the CQC representative indicating action taken in accordance with SECTION 
01451. Government approval is required for submittals with a "G" 
designation; submittals not having a "G" designation are for information 
only. When used, a designation following the "G" designation identifies the 
office that will review the submittal for the Government. The following 
shall be submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction and Postconstruction Submittals

Dredging Intent Notification; G

Prior to commencement of dredging at each respective dredging 
area, submit a copy of intention to start dredging notification at 
same time sent to Department of Environmental Quality.

Report of Dredging; G

Upon completion of dredging, submit a copy of completed Report of 
Dredging with data as specified to Department of Environmental 
Quality and Virginia Marine Fisheries.

Advance Notice for Dredging

Contractor advance notice for dredging.

Acceptance Section Survey Reports

Contractor request for acceptance section survey reports that will 
constitue before dredging surveys.

1.2   Special Work Requirements

The Contractor shall perform the scheduled dredging work at each respective 
dredging location with a hydraulic dredge and pipeline and place the 
dredged material in the Government-furnished intertidal beach placement 
area for each respective dredging area as indicated. All dredging, 

SECTION 01005  Page 1



MAINTENANCE DREDGING, WATERWAY ON THE COAST OF VIRGINIA WCV2003

transport and placement of dredged material under this contract shall be in 
compliance with all conditions set forth in the Virginia Department of 
Environmental Quality Water Protection Permits that are included as a part 
of this contract at the end of SECTION 01355 ENVIRONMENTAL PROTECTION. The 
contract plans and specifications have been prepared to comply with these 
permits that were established during the planning and development of this 
project. The Contractor is advised that any deviations from the 
construction methods and procedures indicated by the plans and 
specifications that are not prior-approved in writing by the Contracting 
Officer, and any non-compliance with or violation of the conditions stated 
in the permits, shall be cause for the Contracting Officer issuing a stop 
work order. Any stop work orders issued for these causes will not be 
subject to time extensions or cost recovery by the Contractor. Any 
non-compliance with or violation of the conditions stated in the permits 
noted herein may result in revocation of the permits for the project and 
may result in criminal and civil penalties against the Contractor. 

1.2.1   Security and Public Safety of Work Areas

The dredging areas are in rural locations on the Waterway of the Coast of 
Virginia and are accessible to the general boating public. The placement 
areas are intertidal beach areas adjacent to nearby navigation channels and 
are not readily accessible to the general public; however, the Contractor 
is informed the Government will not undertake to exclude the public or 
restrict public access to the dredging or placement area during the work. 
The Contractor shall be solely responsible for protection of the public at 
all times for the duration of the contract and fully comply with the 
provisions of OSHA safe working practices and the Safety and Accident 
Prevention requirements of these specifications. The Contractor shall 
employ the use of signs, barricades, barriers, flagmen, and any other 
devices and measures required to insure public and worker safety at the 
dredging and placement areas at all times. Unless directed otherwise, the 
Contractor may perform the scheduled dredging work 24 hours a day, 7 days a 
week. During actual dredging and material placement operations, the 
Contractor shall insure adequate monitoring of operations by competent 
employees at the placement area and contact with the dredge by monitoring 
personnel is maintained at all times. All lighting associated with the 
project shall be limited to the immediate area of active construction only. 
Such lighting shall be shielded, low-pressure sodium vapor lights directed 
to the maximum extent practical away from populated areas where applicable 
and to avoid excessive illumination of the water.

1.2.2   Noise Control and Abatement

The Contractor shall employ the use of properly installed and maintained 
mufflers, silencers, and manufacturer's recommended sound suppressors on 
all plant, machinery, and equipment used on this work.  The use of sound 
signals such as whistles, horns, or bells shall not be used if two-way 
radio communication can accomplish the required function. The Contractor 
shall not use sound signals, with the exception of those signals required 
for vessel operations by the U.S. Coast Guard, during the time between 
sunset and sunrise.

1.2.3   Coordination with Other Contractors

SECTION 01005  Page 2



MAINTENANCE DREDGING, WATERWAY ON THE COAST OF VIRGINIA WCV2003

During the period of this contract, other contracts may be in force for the 
construction of other features of work on or adjacent to the site of work 
being accomplished under this contract. The Contractor shall arrange his 
plant, and shall schedule and perform this work, so as to effectively 
cooperate with all other contractors and Government agencies. It shall be 
the responsibility of the Contractor on this contract to be fully informed 
of the extent of the limits of work to be performed by other contractors. 
Should there be any conflict between these limits, the Contractor shall 
immediately notify the Contracting Officer of the conflict, and the 
Contracting Officer's decision shall be final.

1.2.4   Order of Work

Each Channel dredging area shall constitute an acceptance section for 
payment purposes. The Contractor is informed there are environmental 
concerns and time of year dredging restrictions for the scheduled work 
areas; therefore, the scheduled work at Chesapeake Bay to Magothy Bay shall 
be completed first, the scheduled work at Metompkin Bay second, and the 
scheduled work at Bradford Bay last. All work in a respective Channel 
dredging area must be completed and accepted before commencing work on the 
next respective Channel dredging area.

1.3   NOTIFICATIONS OF INTENT TO DREDGE AND REPORTS OF DREDGING

Notifications giving the dates and locations the Contractor intends to 
start dredging shall be prepared and sent to the agencies as specified 
below for each respective agency. Upon completion of each dredging item, 
the Contractor shall prepare a Dredging Intent Notification giving all data 
as indicated and sent to the respective Environmental Agency as specified. 
When the Contractor sends a Notification or Report to a respective agency, 
a copy shall at the same time be furnished to the Contracting Officer. The 
Contractor shall include the Virginia Water Protection (VWP) Permit Number 
on all Notifications and Reports.

1.3.1   Notification of Dredging to the Virginia Department of Environmental 
Quality

The Contractor shall notify the Virginia Department of Environmental 
Quality, attention Bert Parolari, 5636 Southern Boulevard, Virginia Beach, 
Virginia 23462, in writing, at least 15 calendar days prior to commencement 
of dredging operations under this contract. The Contractor shall include 
the Virginia Water Protection (VWP) Permit Number on all correspondence and 
reports sent to the Department of Environmental Quality.

1.3.2   Report of Dredging to the Department of Environmental Quality

The Contractor shall notify the Virginia Department of Environmental 
Quality, attention Bert Parolari, 5636 Southern Boulevard, Virginia Beach, 
Virginia 23462, in writing, within 30 calendar days of completion of 
dredging operations. The Contractor shall include in the Report the 
following information to the Virginia Department of Environmental Quality:

(a) Date on which dredging operations started.
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(b) Date on which dredging operations were completed.
(c) Amount of material dredged (in cubic yards)

1.3.3   Notification of Intent to Dredge to Virginia Marine Resources 
Commission - Habitat Management Division

The Contractor shall notify the Virginia Marine Resources Commission, 
Habitat Management Division, Third Floor, 2600 Washington Avenue, Newport 
News, Virginia  23607-0756, in writing, at least 15 calendar days prior to 
commencement of dredging operations under this contract.  The Contractor 
shall at the same time furnish a copy of the notice to the Contracting 
Officer.  The Contractor shall include the Virginia Marine Resources 
Commission (VMRC) Permit Number on all correspondence and reports sent to 
the Virginia Marine Resources Commission.

1.3.4   Notification of Intent to Dredge to Nature Conservancy

The Contractor shall notify the Nature Conservancy, P.O. Box 158,
attention: Barry Truitt, Virginia Coast Reserve Manager,
Nassawaddox, Virginia 23413, in writing, at least 15 calendar
days prior to commencement of dredging operations. The notice
shall include the construction start date and estimated duration
of the construction operations at each respective dredging
location. The Nature Conservancy phone number for contact during work hours 
(point of contact Barry Truitt) is (757)442-3049.

1.4   PHYSICAL DATA

1.4.1   Physical Conditions Information

The physical conditions indicated on the drawings and in the specifications 
are the result of site investigations and surveys. Information and data 
furnished or referred to below is furnished for the Contractor's 
information; however, it shall be expressly understood that the Government 
will not be responsible for any interpretation or conclusion drawn from 
this information or data by the Contractor. The approximate mean range of 
tide at each dredging area is noted on the respective drawings. Tidal 
currents are not of sufficient velocity to interfere with dredging 
operations.

1.4.2   Site Related Weather Conditions

Complete weather forecasts, records and reports may be obtained from the 
National Weather Service in Wakefield, Virginia, telephone (757) 899-4200, 
Menu selection service or operator assisted as applicable.  The Contractor 
shall satisfy himself as to the hazards likely to arise from the weather 
conditions during the dredging period. The locations of the work are 
somewhat protected; however, storms and severe winds may cause suspension 
of dredging work for short periods.

1.4.3   Obstruction of Channel

The Government will not undertake to keep the area of channels free from 
vessels or other obstructions, except to the extent of such regulations, if 

SECTION 01005  Page 4



MAINTENANCE DREDGING, WATERWAY ON THE COAST OF VIRGINIA WCV2003

any, as may be prescribed by the Secretary of the Army, in accordance with 
the provisions of Section 7 of the River and Harbor Act, approved 3 August 
1917. The Contractor will be required to conduct the work in such manner as 
to obstruct navigation as little as possible, and in case the Contractors' 
plant so obstructs the channel as to make difficult or endanger the passage 
of vessels, said plant shall be promptly moved on the approach of any 
vessel to such an extent as may be necessary to afford a practicable 
passage. Upon the completion of the work, the Contractor shall promptly 
remove his plant, including ranges, buoys, piles, and other marks placed by 
him under this contract in navigable water or on shore.

1.4.4   Responsibility

The Contractor shall hold and save harmless the United States, its 
officers, and employees from all claims that may arise as a result of the 
Contractor's negligence in connection with the work performed under the 
contract, from noncompliance by the Contractor with the provisions of the 
contract drawings and specifications, or from the instruction of the 
Contracting Officer.

1.4.5   Condition of Dredging Areas

The plans for dredging show the condition of the respective dredging areas 
at the dates shown. There are not any known cables, pipes, bridges, or 
tunnels that cross the areas to be dredged. The dredging areas may contain 
trash, debris, and small obstructions not shown on the plans for dredging. 
There are privately owned crab shed structures, bulkheads, piers, docks,
mooring piles, and other existing items in proximity to the areas
to be dredged, and are in various conditions ranging from total
deterioration to properly maintained. The Contractor shall
exercise due care in all dredging and attendant plant operations
to prevent damage to all structures, bulkheads, piers, docks,
mooring piles, and any other existing items that remain in the
work area during dredging operations.

1.4.6   Channel Traffic

The vessel traffic to be encountered during dredging operations consists of 
commercial fishing vessels, U.S. Coast Guard vessels, various smaller 
privately-owned fishing vessels and pleasure craft. The Contractor shall 
expect that the traffic will cause periodic delays and interruptions of his 
operations.

1.4.7   Oyster Grounds

Leased and public oyster grounds are present in the project area and are 
depicted on the contract drawings.  The locations shown for the oyster 
grounds are based on information furnished by the Virginia Marine Resources 
Commission.  In order to avoid damage to oyster grounds the Contractor 
shall exercise care in the dredging operations, pipeline placement, and the 
movement and operation of all other attendant plant and equipment.

1.5   LAYOUT OF WORK AND SURVEYS
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1.5.1   General

The Contractor shall be responsible for the layout of all work and have all 
markings placed in the field marked by a licensed Professional Engineer or 
Surveyor currently licensed in the Commonwealth of Virginia. The markings 
shall be placed in the immediate work areas only and shall be removed once 
a work area has been accepted. The Government will establish the tide staff 
gauge within vicinity of the respective dredging areas. The Contractor 
shall provide the Contracting Officer written notice at least 14 calendar 
days in advance of commencement of dredging and dredged material placement 
operationsAdvance Notice for Dredging to assure the completion of the 
initial Government verification review.  The Government shall verify all 
remaining markings as the dredging and dredged material placement 
operations are allowed to proceed. As applicable, the Government will 
furnish within 14 calendar days of receipt of a written request by the 
Contractor, the corner point coordinates for each contract dredging area or 
acceptance section, and the coordinates and monument descriptions for the 
existing horizontal control within vicinity of the work areas. All requests 
shall be addressed to U.S. Army Corps of Engineers, Norfolk District, 
Operations Branch, Navigation Support and Survey Section, CENAO-TS-ON, 803 
Front Street, Norfolk, Virginia  23510-1096. Point of contact concerning 
this request is Chief, Navigation Support and Survey Section, telephone 
(757) 441-7125, or FAX (757) 441-7664. The Contractor shall be responsible 
for using this information to dredge within the areas and prisms as shown, 
and to deposit the dredged material at the locations indicated.  The 
Contractor shall establish and maintain at his own expense all markings of 
the dredging and placement areas and shall remove same upon completion of 
the work.  The contract completion time will not be extended due to failure 
of the Contractor to adequately establish and maintain his markings of the 
work areas.

1.5.1.1   Electronic Survey and Positioning Systems

When the Contractor utilizes electronic survey and positioning systems to 
perform dredging and dredged material placement operations, all work 
accomplished with the use of the systems shall be reviewed and certified as 
accurate by the Contractor's Quality Control Manager. This signed 
certification shall be submitted as a part of the Daily Report of 
Operations in accordance with the requirements of SECTION 01451 to assure 
that all work performed with the use of the equipment and systems meets 
contract requirements.

1.5.2   Before Dredging Survey

The Contractor shall give the Contracting Officer written notice for 
Acceptance Section Survey Reports at least 14 calendar days prior to 
arrival of the dredge plant at the first work area or acceptance section, 
and shall furnish written notice at least 14 work days in advance of need 
for subsequent before dredging surveys.  It is understood that the surveys 
made in response to notice by the Contractor will constitute the before 
dredging survey and that any subsequent surveys occasioned through 
Contractor delays will be charged against the Contractor at a rate of 
$5,000 per day.  The Contracting Officer will not be responsible for any 
delays in the commencement of work caused by incomplete surveys if the 
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Contractor fails to provide adequate advance written notice as specified.

1.5.3   Datum and Bench Marks

The plane of reference shall be mean lower low water (MLLW) as established 
by National Ocean Service (NOS), as used on the drawing and in these 
specifications.  The following listed benchmark is referenced on the 
drawing and shall be used by the Contractor for the locations specified:

METOMPKIN BAY CHANNEL: STATION -7+00 TO 90+00
BENCH MARK: 0705-C 1982
ELEVATION: 3.37 feet above MLLW (NOS)

The bench mark is located near the Town of Gargathy in Accomack 
County, Virginia. To reach the bench mark from the intersection of 
U.S. Route 13 and State 260, proceed East on State 680 for 
approximately 1.8 miles to the small boat ramp at the end of the 
road. Continue by boat Southward on the WCV Channel for 
approximately 5 miles. The bench mark is situated approximately 
300 feet Southwest (67 degrees) from Red Day Beacon No. 72. The 
bench mark is a standard NOS brass disk stamped "0705-C 1982".

MAGOTHY BAY CHANNEL
BENCHMARK: BM "M-F 1997"
ELEVATION: +5.02 feet above MLLW (NOS)

To reach the tidal bench mark from the public boat landing at 
Oyster, Virginia, proceed by boat South on the Intracoastal 
Waterway to Red Day Marker Number 248 at the North end of Magothy 
Bay. The bench mark is situated 1180 feet WNW of Red Day Marker 
Number 248, and on a North line with Smith Island Lighthouse in 
the approximate middle of a marsh island. The bench mark is 
crimped to the top of a stainless steel rod driven 32 feet to 
refusal and encased in a 4 inch PVC pipe and concrete kickblock.

BRADFORD BAY CHANNEL
BENCH MARK: PRIG 1980
ELEVATION: 6.69 feet above MLLW (NOS)

The bench mark is located in the Town of Wachapreague in Accomack 
County, Virginia. To reach the bench mark from the Post Office, 
proceed approximately 0.1 mile to the intersection of Main Street 
and Route 1701 which runs parallel to the waterfront. Turn on to 
Route 1701 and proceed South for approximately 400 feet to a catch 
basin on the East side of the road next to the Wachapreague 
Marina. The bench mark is a standard Corps of Engineers brass disk 
set in the Northeast corner of the catch basin stamped "PRIG 1980".

1.5.4   Use of Coast Guard Navigation Aid Structures

The Commander, Fifth Coast Guard District, has authorized the Norfolk 
District, Corps of Engineers, and its Contractors to use fixed Federal aids 
to navigation structures, established and maintained by the U. S. Coast 
Guard, for support of temporary dredging tide gauges when performing 
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Federal dredging operations. If a Contractor chooses to use navigation aid 
structures for this purpose, he shall abide by the following requirements:

a. The Contractor shall advise the Commander, Fifth Coast Guard 
District, Aids to Navigation Branch, Federal Building, 431 Crawford 
Street, Portsmouth, Virginia 23704, in writing, of his intention to 
attach tide gauges to navigation aid and structures, prior to 
commencing a dredging project.  This notice shall include the name of 
each aid to navigation to which tide gauges are to be attached, and the 
anticipated dates the gauges will be attached and removed.  A copy of 
this notice shall be furnished at this time to the Contracting Officer.

b. The Contractor shall be required to remove any temporary tide gauges 
immediately upon completion of dredging operations and demobilization 
of dredging plant. The Contractor shall at his expense repair or 
replace any aids that he has damaged or destroyed as a result of the 
Contractor's use of such aids.

c. This provision refers only to Federal aids to navigation structures 
and does not authorize the Contractor to utilize aids that are not 
established and maintained by the U. S. Coast Guard. This provision 
also does not authorize the Contractor to utilize Federal navigation 
aid structures for any purposes other than the support of temporary 
tide gauges.

1.6   INSPECTION

1.6.1   General Inspection Requirements

The presence of the construction representative shall not relieve the 
Contractor of responsibility for the proper execution of the work in 
accordance with the specifications.  The Contractor will be required:

a. To furnish, on the request of the Contracting Officer or any 
construction representative, the use of such boats, boatmen, laborers, 
and material forming a part of the ordinary and usual equipment and 
crew of the dredging plant as may be reasonably necessary in inspecting 
and supervising the dredging areas.

b. To furnish, on the request of the Contracting Officer or any 
construction representative, suitable transportation from all points 
within the placement area, to and from the various pieces of plant and 
the staging areas, and within the material placement area as may be 
reasonably necessary in inspecting and supervising the work. Should the 
Contractor refuse, neglect, or delay compliance with these 
requirements, the specific facilities may be furnished and maintained 
by the Contracting Officer, and any resultant cost incurred by the 
government will be deducted from any amounts due or to become due the 
Contractor.

1.7   SHOALING

The drawings and quantity estimates are based on the condition of the 
dredging areas at the time of the most recent surveys; however, the actual 
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quantities to be dredged will be computed from surveys made immediately 
before dredging.  Any shoaling that has developed, subsequent to the 
surveys indicated on the drawings and contiguous to the areas indicated to 
be dredged under this contract, shall be removed by the Contractor at the 
contract unit price for dredging, including any applicable unit price 
adjustments if so directed by the Contracting Officer. Any such shoaling 
within contiguous areas will be included as part of the required dredging 
prism for the purposes of CONTRACT CLAUSE "VARIATION IN ESTIMATED 
QUANTITIES".

1.7.1   Shoaling Prior to Dredging

The drawings and quantity estimates are based on the condition of the 
dredging areas at the time of the most recent surveys; however, the actual 
quantities to be dredged will be computed from surveys made immediately 
before dredging.  Any shoaling that has developed, subsequent to the 
surveys indicated on the drawings and contiguous to the areas indicated to 
be dredged under this contract, shall be removed by the Contractor at the 
contract unit price for dredging, including any applicable unit price 
adjustments if so directed by the Contracting Officer. Any such shoaling 
within contiguous areas will be included as part of the required dredging 
prism for the purposes of CONTRACT CLAUSE "VARIATION IN ESTIMATED 
QUANTITIES".

1.7.2   Shoaling Subsequent to Dredging

If, before the contract is completed, shoaling occurs in any section 
previously accepted, including shoaling in the finished basin, because of 
the natural lowering of the side slopes, re-dredging at contract price, 
including any applicable unit price adjustments, within the limit of 
available funds, may be done if agreeable to both the Contractor and the 
Contracting Officer.

1.8   FINAL EXAMINATION AND ACCEPTANCE

As soon as practicable after the completion of the entire work or any 
portion of the work which in the opinion of the Contracting Officer will 
not be subject to damage by further operations under the contract, such 
work will be thoroughly examined at the cost and expense of the Government 
by sounding, as determined by the Contracting Officer.  Should any shoals, 
lumps, or other lack of contract depth be disclosed by this examination, 
the Contractor will be required to remove same by dredging at the contract 
rate for dredging, but if the bottom is soft and the shoal areas are small 
and form no material obstruction to navigation, the removal of such shoal 
may be waived at the discretion of the Contracting Officer.  The Contractor 
shall provide adequate advance notice to the Contracting Officer of the 
completion of dredging of each acceptance section to insure prompt 
performance of the after dredging acceptance surveys.  The Contractor shall 
provide the notice in writing at least 10 calendar days in advance of 
anticipated completion of each section of work.  If the Contractor fails to 
provide this advance notice, the Contracting Officer will not be 
responsible for any delays caused by incomplete surveys.  The Contractor 
will be notified when soundings are to be made, and may accompany the 
survey party.  When the area is found to be in satisfactory condition, it 
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will be accepted.  Should more than two sounding operations by the 
Government over an area be necessary by reason of work for the removal of 
shoals disclosed at a prior sounding, the cost of such third and any 
subsequent sounding operations will be charged against the Contractor at 
the rate of $5,000 per day for each day in which the Government Plant is 
engaged in sounding or is en route to or from the site or held at or near 
the said site for such operations.  Final acceptance of the whole or a part 
of the work and the deductions or corrections of deductions made thereon 
will not be reopened after having once been made, except on evidence of 
collusion, fraud, or obvious error, and the acceptance of a completed 
section shall not change the time of payment of the retained percentages of 
the whole or any part of the work.

1.9   SIGNAL LIGHTS

The Contractor shall display signal lights and conduct his operations in 
accordance with the General Regulations of the Department of the Army and 
of the Coast Guard governing lights and day signals to be displayed by 
towing vessels with tows on which no signals can be displayed, vessels 
working on wrecks, dredges, and vessels engaged in laying cables or pipe or 
in submarine or bank protection operations, lights to be displayed on 
dredge pipe lines, and day signals to be displayed by vessels of more than 
65?feet in length moored or anchored in a fairway or channel, and the 
passing by other vessels of floating plant working in navigable channels, 
as approved by the Secretary of the Army and the Commandant,  U. S. Coast 
Guard.

1.10   EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE

1.10.1   Costs

Allowable cost for construction and marine plant and equipment in sound 
workable condition owned or controlled and furnished by a Contractor or 
subcontractor at any tier shall be based on actual cost data when the 
Government can determine both ownership and operating costs for each piece 
of equipment or equipment groups of similar serial and series from the 
Contractor's accounting records.  When both ownership and operating costs 
cannot be determined from the Contractor's accounting records, equipment 
costs shall be based upon the applicable provisions of EP 1110?1?8, 
"Construction Equipment Ownership and Operating Expense Schedule", Region 
II. Working conditions shall be considered to be average for determining 
equipment rates using the schedule unless specified otherwise by the 
Contracting Officer.  For equipment not included in the schedule, rates for 
comparable pieces of equipment may be used or a rate may be developed using 
the formula provided in the schedule.  For forward pricing, the schedule in 
effect at the time of negotiations shall apply.  For retrospective pricing, 
the schedule in effect at the time the work was performed shall apply.

1.10.2   Rentals

Equipment rental costs are allowable, subject to the provisions of FAR 
31.105(d)(ii) and FAR 31.205-36 substantiated by certified copies of paid 
invoices.  Rates for equipment rented from an organization under common 
control, lease?purchase or sale?leaseback arrangements will be determined 
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using the schedule except that rental costs leased from an organization 
under common control that has an established practice of leasing the same 
or similar equipment to unaffiliated lessees are allowable.  Costs for 
major repairs and overhaul are unallowable.

1.10.3   Data

When actual equipment costs are proposed and the total amount of the 
pricing action is over $25,000, cost or pricing data shall be submitted on 
the Standard Form 1411, "Contract Pricing Proposal Cover Sheet".  By 
submitting cost or pricing data, the Contractor grants to the Contracting 
Officer or an authorizing representative the right to examine those books, 
records, documents and other supporting data that will permit evaluation of 
the proposed equipment costs.  After price agreement the Contractor shall 
certify that the equipment costs or pricing data submitted are accurate, 
complete and current.

1.11   BRIDGE-TO-BRIDGE RADIO COMMUNICATION

In order that radio communication may be made with passing vessels, all 
dredges engaged in work under this contract shall be equipped with 
bridge-to-bridge radio telephone equipment.  The radio telephone equipment 
shall operate on a single channel very high frequency (VHF), FM, on a 
frequency of 156.65 megahertz with low power output having a communication 
range of approximately ten miles. The Federal Communications Commission has 
approved the frequency.

1.11.1   Radio

The Contractor shall provide the Government construction representative a 
portable radio capable of communicating with the dredge for the duration of 
work under this contract.  The Contractor shall maintain the radio as 
required.

1.12   NOTIFICATION OF COAST GUARD

Prior to commencement of work on this contract, the Contractor shall notify 
the Commander, Fifth Coast Guard District of his intended operations to 
dredge and request that it be published in the Local Notice to Mariners.  
This notification must be given in sufficient time so that it appears in 
the Notice to Mariners at least 5 workdays prior to the commencement of 
this contract.

1.12.1   Local Notice To Mariners

The Local Notice To Mariners (LNM) for the Fifth Coast Guard District is 
available by phone at (757) 398-6367, on the Internet at: 
http://www.navcen.uscg.gov/lnm/d5/default.htm, and e-mail address: 
D5Local@LANTD5.uscg.mil. The LNM is the primary means for disseminating 
information concerning aids to navigation, hazards to navigation, and other 
items of marine information of interest to mariners on the waters of the 
United States, its territories, and possessions.  These notices are 
essential to all navigators for the purpose of keeping their charts, light 
lists, Coast Pilots and other nautical publications up-to-date.  These 
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notices are published weekly.  They may be obtained free of charge, by 
making application to the Fifth Coast Guard District, Federal Building, 431 
Crawford Street, Portsmouth, Virginia 23704.  If the Contractor encounters 
any objects on the channel bottom during dredging operations or transport 
of his plant that could be a hazard to navigation, he shall notify the 
Coast Guard immediately as to location and at the same time notify the 
Contracting Officer.

1.12.2   Navigation Aids

The Contractor shall not relocate or move any aids to navigation that have 
been established by the U.S. Coast Guard. If it becomes necessary to have 
any aid to navigation moved in order to complete dredging operations under 
this contract, the Contractor shall notify the U.S. Coast Guard in writing 
at the address above with a copy to the Contracting Officer not less than 
15 calendar days prior to such need for movement.  The Contractor shall 
notify the U.S. Coast Guard of the approximate time the navigation aid may 
be relocated to its original position. All notifications to the U.S. Coast 
Guard shall at the same time be provided to the Contracting Officer and 
recorded in the Daily Report of Operations. In the event that the 
Contractor disturbs or damages any navigation aid during work operations, 
which includes during mobilization or demobilization of his plant, the 
Contractor shall immediately stop the activity which disturbed or damaged 
the navigation aid, take immediate corrective action to prevent further 
disturbances or damage, and shall notify the Coast Guard immediately as to 
location, and at the same time notify the Contracting Officer.

1.13   ENVIRONMENTAL LITIGATION

1.13.1   Litigation

If the performance of all or any part of the work is suspended, delayed, or 
interrupted due to an order of a court of competent jurisdiction as a 
result of environmental litigation, as defined below, the Contracting 
Officer, at the request of the Contractor, shall determine whether the 
order is due in any part to the acts or omissions of the Contractor or a 
subcontractor at any tier not required by the terms of this contract.  If 
it is determined that the order is not due in any part to acts or omissions 
of the Contractor or a subcontractor at any tier other than as required by 
the terms of this contract, such suspension, delay, or interruption shall 
be considered as if ordered by the Contracting Officer in the 
administration of this contract under the terms of the "Suspension of Work" 
clause of this contract.  The period of such suspension, delay, or 
interruption shall be considered unreasonable, and an adjustment shall be 
made for any increase in the cost of performance of this contract 
(excluding profit) as provided in that clause, subject to all the 
provisions thereof. The term "environmental litigation" means, a lawsuit 
alleging that the work will have an adverse effect on the environment or 
that the Government has not duly considered, either substantively or 
procedurally, the effect of the work on the environment.

1.14   HISTORICAL AND ARCHAEOLOGICAL FINDS

Federal legislation provides for the protection, preservation, and 
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collection of scientific, prehistoric, historic, and archaeological data, 
including relics and specimens that might otherwise be lost as a result of 
any Federal construction project.  Should the Contractor, or any of the 
Contractor's employees, or parties operating or associated with the 
Contractor, in the performance of this contract discover evidence of 
possible scientific, prehistoric, historic, or archaeological data, the 
Contractor shall immediately cease work at that location,  and notify the 
Contracting Officer, giving the location and nature of the findings.  The 
Contractor shall forward written confirmation to the Contracting Officer as 
directed.  The Contractor shall exercise care so as not to disturb or 
damage shipwrecks, artifacts or fossils uncovered during excavation, 
dredging and material placement operations, and shall provide such 
cooperation and assistance as may be necessary to preserve the findings for 
removal or other disposition. Any person who, without written permission, 
injures, destroys, excavates, appropriates, moves or removes any historic 
or prehistoric artifact, object of antiquity, or archaeological resource is 
subject to arrest and penalty of law. Where appropriate by reason of 
discovery, the Contracting Officer may order delays in the time of 
performance or changes in the work, or both. If such delays or changes are 
ordered, an equitable adjustment will be made in accordance with the 
applicable clauses of the contract.

1.15   SCHEDULING AND DETERMINATION OF PROGRESS

In accordance with the Contract Clauses, the Contractor shall  submit for 
approval a practicable Progress Schedule at the Pre-Construction Conference 
specified in SECTION 01200.  The Progress Schedule shall be prepared and 
certified as complete by the Contractor's Quality Control Representative in 
the form of a chart graphically indicating the sequence proposed to 
accomplish each work feature or operation.  The chart shall be prepared to 
show the starting and completion dates of all work features on a linear 
horizontal time scale beginning with date of Notice to Proceed, arrival 
date of Contractor's plant to the job site, all activities scheduled prior 
to dredging, dredging start and completion dates, and calendar days to 
completion of all work.  Each activity in the construction shall be 
represented by an arrow.  The head to tail arrangement of arrows shall flow 
from left to right and shall show the order and interdependence of 
activities and the sequence in which the work is to be accomplished as 
planned by the Contractor.  Each arrow representing an activity shall be 
annotated to show the activity description and duration.  Contractor shall 
indicate on the chart the important work features or operations that are 
critical to the timely overall completion of the project.  Key dates for 
such important work features and portions of work features are milestone 
dates and shall be so indicated on the chart.  This schedule will be the 
medium through which the timeliness of the Contractor's construction 
efforts is appraised.  When changes are authorized that result in contract 
time extensions, the Contractor shall submit a modified chart for approval 
by the Contracting Officer.  The Contract Clause entitled "SCHEDULE FOR 
CONSTRUCTION CONTRACTS" with reference to overtime and extra shifts, may be 
invoked when the Contractor fails to start or complete work features or 
portions of same by the time indicated by the milestone dates of the 
approved progress chart, or when it is apparent to the Contracting Officer 
from the Contractor's actual progress that these dates will not be met.  
Neither on this chart nor on the periodic chart which the Contractor is 
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required to prepare and submit, as described in "SCHEDULE FOR CONSTRUCTION 
CONTRACTS" of the Contract Clauses, shall the actual progress to be entered 
include or reflect any materials which may be on the site, but are not yet 
installed or incorporated in the work.  For payment purposes only, an 
allowance will be made by the Contracting Officer of 100 percent of the 
invoiced cost of materials or equipment delivered to the site but not 
incorporated into the construction, pursuant to Contract Clause "PAYMENTS 
UNDER FIXED?PRICE CONSTRUCTION CONTRACTS".  The Contractor's progress 
schedule shall include a chart of the scheduled work activities plotting 
scheduled completion percentage based on dollar value on one axis and time 
on the other axis.  The actual progress shall be plotted on the required 
periodic chart submittals to indicate the percentage of work scheduled and 
actually completed.

1.16   PROFIT

1.16.1   Weighted Guidelines

Weighted guidelines method of determining profit shall be used on any 
equitable adjustment change order or modification issued under this 
contract.  The profit factors, expressed as a percent, shall be as follows:

Factor                          Rate    Weight   Value

Degree of Risk                   20
Relative difficulty of work      15
Size of Job                      15
Period of performance            15
Contractor's investment           5
Assistance by Government          5
Subcontracting                   25 
                                100

1.16.2   Values

Based on the circumstances of each procurement action, each of the above 
factors shall be weighted from .03 to .12 as indicated below.  The value 
shall be obtained by multiplying the rate by the weight.  The value column 
when totaled indicates the fair and reasonable profit percentage under the 
circumstances of the particular procurement.

1.16.2.1   Degree of Risk

Where the work involves no risk or the degree of risk is very small, the 
weighting should be .03; as the degree of risk increases, the weighting 
should be increased up to a maximum of .12.  Lump sum items will have, 
generally, a higher weighted value than the unit price items for which 
quantities are provided.  Other things to consider:  the portion of the 
work to be done by subcontractors, nature of work, where work is to be 
performed, reasonableness of negotiated costs, amount of labor included in 
costs, and whether the negotiation is before or after performance of work.

1.16.2.2   Relative Difficulty of Work
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If the work is most difficult and complex, the weighting should be .12 and 
should be proportionately reduced to .03 on the simplest of jobs.  This 
factor is tied in to some extent with the degree of risk. Some things to 
consider:  the nature of the work, by whom it is to be done, where, and 
what is the time schedule.

1.16.2.3   Size of Job

All work not in excess of $100,000 shall be weighted at .12.  Work 
estimated between $100,000 and $5,000,000 shall be proportionately weighted 
from .12 to .05.

1.16.2.4   Periods of Performance

Jobs in excess of 24 months are to be weighted at .12.  Jobs of lesser 
duration are to be proportionately weighted to a minimum of .03 for jobs 
not to exceed 30 days.  No weight where additional time not required.

1.16.2.5   Contractor's Investment

To be weighted from .03 to .12 on the basis of below average, average, and 
above average.  Things to consider:  amount of subcontracting, mobilization 
payment item, Government furnished property, equipment and facilities, and 
expediting assistance.

1.16.2.6   Assistance by Government

To be weighted from .12 to .03 on the basis of average to above average.  
Things to consider:  use of Government owned property, equipment and 
facilities, and expediting assistance.

1.16.2.7   Subcontracting

Shall be weighted inversely proportional to the amount of subcontracting.  
Where 80 percent or more of the work is to be subcontracted, the weighting 
is to be .03 and such weighting proportionately increased to .12 where all 
the work is performed by the Contractor's own forces.

1.17   PARTNERING

In order to most effectively accomplish this contract, the Government is 
willing to form a cohesive partnership with the
Contractor. This partnership would strive to draw on the strengths of each 
organization in an effort to achieve a quality project done correctly, 
within budget, and on time. This partnership would be bilateral in make-up 
and partnership will be totally voluntary. Any cost associated with 
effectuating this partnership will be agreed to by all parties and will be 
shared equally with no change in contract price.

1.18   SUBCONTRACTS AND WORK COORDINATION

Contract Clauses "SUBCONTRACTS", "PERMITS AND RESPONSIBILITIES", and 
"MATERIAL AND WORKMANSHIP" are supplemented as follows:
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(a)  Divisions or sections of specifications are not intended to 
control the Contractor in dividing the work among subcontractors, or to 
limit work performed by any trade.

(b)  Contractor shall be responsible for coordination of the work of 
the trades, subcontractors, and materials.

(c)  The Government or its representative will not undertake to settle 
any difference between the Contractor and Contractor's subcontractors, 
or between subcontractors.

(d)  The Government reserves the right to refuse to permit employment 
on the work or require dismissal from the work of any subcontractor 
who, by reason of previous unsatisfactory work on Corps of Engineers 
projects, or for any other reason is considered by the Contracting 
Officer to be incompetent or otherwise objectionable.

1.19   CONSTRUCTION MANPOWER AND EQUIPMENT REPORT

The Contractor shall submit executed CENAO Form 987, Construction Manpower 
and Equipment Report daily.  The report shall include manpower and 
equipment for the general and subcontractors.  Forms are available from the 
Contracting Officer.

PART 2   PRODUCTS (THIS PART NOT USED)

PART 3   EXECUTION (THIS PART NOT USED)

        -- End of Section --
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NORFOLK DISTRICT ACTIVITY HAZARD ANALYSIS FORM (Example Only)
CONTRACT #: PROJECT / ACTIVITY: LOCATION:                             DATE:  

(XXXXXXXXXX) DREDGE WCV     ACCO/NORTH CO., VA           XX\XX\XX

TECHNICAL SPECIFICATION LOCATIONS: PERSON / CREW PERFORMING WORK: FOREMAN OR SUPERVISOR:

(Insert Applicable Section / Paragraph)   (XXXXXXXXXXXX)    (XXXXXXXXXXX)

SPECIAL HEALTH AND SAFETY CONSIDERATIONS FOR DREDGED MATERIAL PLACEMENT OPERATIONS  :

ANALYSIS BY: REVIEWED BY: APPROVED BY:

(APPROVED COMPETENT PERSON) (CONTRACTOR CQC) (COE REPRESENTATIVE)

ACTIVITY POTENTIAL HAZARDS ACTION TO AVOID HAZARDS
MATERIAL PLACEMENT PROVIDE DETAIL WORK PLAN, ADDRESS 

MANPOWER NEEDS AND REQUIREMENTS, 
COMMUNICATIONS WITH DREDGE PLAN AND
CONTINUOUS CHECK AND RECORDING OF 
FINDINGS PROCESS, STOP WORK PLAN FOR 
COMMUNICATION FAILURES

COMMUNICATION RADIO CHECKS, ARRANGEMENT FOR 
CONSTANT COMMUNICATION WITH DREDGE 
AT PLACEMENT AREA, NIGHT FAILURE PLAN

WATER QUALITY TESTING DAY AND NIGHT TESTING PLANS

WORKER SAFETY FOR NIGHT OPERATIONS, DREDGED MATERIAL PLACEMEMNT INSPECTIONS, COMMUNICATIONS WITH DREDGE AND 
ISOLATED WORKERS, MANPOWER STAFFING NEEDS, WATER QUALITY TESTING

(Note this form is an example to be used as a guide by the Contractor in preparing his own Activity Hazard Analysis. The Contractor is required to 
submit his own Activity Hazard Analysis of all the scheduled work as specified for approval. All costs to provide manpower and equipment to meet the 

PIPE  AND OUTFALL SAFETY
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SECTION 01200
PROJECT MEETINGS

8/02

PART 1   GENERAL

1.1   SUBMITTALS (NOT APPLICABLE)

1.2   PRECONSTRUCTION CONFERENCE

1.2.1   Scheduling

After award of the construction contract and prior to the start of any 
construction work, the Contracting Officer (CO) will schedule and conduct a 
preconstruction conference. The Contractor's Project Manager, 
Superintendent and Quality Control System Manager shall attend this 
meeting.  The Contractor is encouraged to have an officer of his company 
(Project Manager could be this person) and representation from each of his 
sub-contractors and major construction work divisions at the conference.  
This conference will be held at a location and time as specified by the CO.

1.2.2   Purpose

The purpose of this preconstruction conference is to enable the CO to 
outline the procedures that will be followed by the Government in its 
administration of this construction contract and to discuss the performance 
that will be expected from the Contractor.  This conference will allow the 
Contractor an opportunity to ask questions about the Government's 
supervision and inspection of contract work, about security requirements, 
regulations, and other similar matters.  The CO may invite Nature 
Conservancy and other Government personnel involved in the work to attend 
this conference.

1.2.3   Discussion Items

The following is a list of items for discussion during the preconstruction 
conference.  However, the Contracting Officer may include additional items 
for discussion as conditions and the work require.

a.  Authority of the Contracting Officer/Contracting Officer's 
Represntative.

b.  Contractor's Progress Schedule.

c.  Correspondence Procedures.

d.  Contractor Labor Standards Provisions.

e.  Contract Modifications and Administrative Procedures.

f.  Contractor's Administrative, Laydown and Storage Areas.
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g.  Procedures for Processing Submittals.  

h.  Payment Estimate Data and Procedures.

i.  Contractor Utilities.

j.  Security Requirements and Other Regulations, if applicable.

k.  Government Furnished Equipment, if applicable.

l.  Disposition of Salvage Property.

m.  Contractor Insurance Requirements.

n.  Value Engineering Program.

o.  Contractor Performance Evaluation.

p.  As-Built Drawings.

q.  Warranty of Construction and Single Point of Contact.

r.  Turnover of Completed Facilities.

s.  Contractor Plan of Operations - The Contractor shall indicate his 
method(s) of layout and accomplishment of the scheduled work, and his 
verification/certification procedures for accuracy of the respective 
areas of work to be accomplished. 

t.  Contractor Required Notification Procedures

u.  Contractor's Submittal Register
    

v.  Contractor's Survey and Information Reporting Procedures

w.  Contractor's Placement Plans and Activity Hazard Analysis Related 
to Placement Procedures

   1.3   OTHER MEETINGS

Other meetings may be held after the Preconstruction Conference, and such 
meetings may include the following:

  
a.  Accident Prevention Safety Plan

b.  Quality Control Plan.

c.  Environmental Protection Plan.

1.4   MINUTES OF MEETINGS

The Government will prepare minutes of the meeting and will provide the 
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Contractor with a signed original for review and concurrence.  The minutes 
shall include all items discussed at the meeting and the Government will 
make all corrections provided by the Contractor and resubmit the corrected 
minutes to the Contractor within seven days.

PART 2   PRODUCTS (THIS PART NOT USED)

PART 3   EXECUTION (THIS PART NOT USED)

        -- End of Section --
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SECTION 01270

MEASUREMENT AND PAYMENT
08/02

PART 1   GENERAL

1.1   SUBMITTALS

Not Used.
1.2   LUMP SUM PAYMENT ITEMS

Payment items for the work of this contract for which contract lump sum 
payments will be made are listed in the BIDDING SCHEDULE and described 
below.  All costs for items of work, which are not specifically mentioned 
to be included in a particular lump sum or unit price payment item, shall 
be included in the listed lump sum item most closely associated with the 
work involved.  The lump sum price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for which separate payment is 
not otherwise provided.

1.2.1   Base Bid Payment Item No. 0001 Mobilization and Demobilization

All costs connected with the mobilization and demobilization of all of the 
Contractor's dredging plant and equipment as defined below will be paid for 
at the contract lump sum price for this item.  Sixty percent of the lump 
sum price will be paid to the Contractor upon completion of his 
mobilization at the work site. The remaining forty percent will be paid to 
the Contractor upon completion of demobilization. In the event the 
Contracting Officer considers that the amount in this item, sixty percent 
which represents mobilization and forty percent which represents 
demobilization, does not bear a reasonable relation to the cost of the work 
in this contract, the Contracting Officer may require the Contractor to 
produce cost data to justify this portion of the bid.  Failure to justify 
such price to the satisfaction of the Contracting Officer will result in 
payment of actual mobilization costs, as determined by the Contracting 
Officer, at the completion of mobilization, and actual demobilization 
costs, as determined by the Contracting Officer, at the completion of 
demobilization. The determination of the Contracting Officer is not subject 
to appeal.

1.2.1.1   Mobilization

Mobilization shall include all costs for operations accomplished prior to 
commencement of actual dredging operations. This shall include transfer of 
dredge and attendant plant, booster pumps, bulldozers and other like 
equipment and machinery for site work, all initial installation of pipe, 
and any other associated work that is necessary in advance of the actual 
dredging operations.
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1.2.1.2   Demobilization

Demobilization shall include general preparation for transfer of plant to 
its home base, removal of pipelines, cleanup of site of work including the 
placement area, and transfer of plant to its home base.

1.3   UNIT PRICE PAYMENT ITEMS

Payment items for the work of this contract on which the contract
unit price payments will be made are listed in the BIDDING SCHEDULE and 
described below.  The unit price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for each of the unit price 
items.

1.3.1   Base Bid Payment Item No. 0003 Dredging

Payment to be made for all costs associated with dredging shall include the 
cost of removal and placement of material as indicated and specified, 
exclusive of the mobilization and demobilization as defined above. The 
total amount of material removed and to be paid for under this payment item 
will be measured by the cubic yard in place by computing the volume between 
the bottom surface shown by soundings of the last surveys made before 
dredging, and the bottom surface shown by the soundings of surveys made as 
soon as practicable after the work has been completed.  The volume for 
measurement and payment shall include the material within the limits of 
overdepth and side slopes described in paragraph "Required Dredging Prism, 
Overdepth, and Side Slopes" of SECTION 02881, less any deductions that may 
be required for misplaced material described in subparagraph "Misplaced 
Material", below.  The drawings are believed to accurately represent 
conditions at the time of the surveys indicated. New soundings will be 
taken immediately before dredging.  The Contractor's unit price for 
dredging, based on the above method of computation of the quantity for 
payment, shall include his evaluation of shoaling, other natural changes in 
the waterway, or changes caused by the Contractor's operations that might 
occur during the period between the surveys before dredging and the surveys 
for acceptance of the work.  Computations for payment purposes will be made 
by the Government using the average end area method and proprietary 
electronic data processing software and machines.  Determination of 
quantities removed and the deductions made to determine quantities in place 
to be paid for in the areas specified, after having once been made, will 
not be reopened except on evidence of collusion, fraud, or obvious error.

1.4   MISPLACED MATERIAL

Any material that is deposited elsewhere than in places designated or 
approved by the Contracting Officer will not be paid for, and the 
Contractor may be required to remove such misplaced material and deposit it 
where directed by the Contracting Officer at the Contractor's expense.

1.5   EXCESSIVE DREDGING
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Material taken from outside the specific areas to be dredged or beyond the 
limits as extended in paragraph "Required Dredging Prism, Overdepth, and 
Side Slopes" will be considered as excessive overdepth dredging, or 
excessive side slope dredging, for which payment will not be made.  Nothing 
in these specifications shall be construed to prevent payment for the 
removal of shoals performed in accordance with the applicable provisions of 
Paragraphs SHOALING and FINAL EXAMINATION AND ACCEPTANCE of Section 01005.

1.6   MONTHLY PARTIAL PAYMENTS

Monthly partial payments will be based on estimated quantities determined 
by the Contracting Officer.

PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION (Not Applicable)

       -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES
03/01

PART 1   GENERAL

1.1   SUBMITTAL IDENTIFICATION AND CLASSIFICATION

The Contractor shall insure all submittals as required in the Contract are 
submitted to the government as identified and in accordance with the 
procedures specified in this Section.  Submittals may be required for work 
features and procedures in the specifications that are not listed or 
classified as indicated below. The Contractor shall still be required to 
list these submittals in his Submittal Register as required by the 
respective specification, and designate the submittal and action required 
in the register.

1.1.1   Submittal Identification

Submittals required are identified by SD numbers and titles with typical 
items to be submitted under this classification as follows:

SD-01   Preconstruction Submittals

Certificates of insurance
List of proposed subcontractors
List of proposed products
Construction Progress Schedule
Submittal schedule
Schedule of values
Health and safety plan
Activity Hazard Analysis
Quality control plan
Environmental protection plan

SD-02   Shop Drawings

As used in this section, drawings, schedules, diagrams, and other 
data prepared specifically for this contract, by contractor or 
through contractor by way of subcontractor, manufacturer, 
supplier, distributor, or other lower tier contractor, to 
illustrate portion of work.

SD-03 Product Data

Preprinted material such as illustrations, standard schedules, 
performance charts, instructions, brochures, diagrams,
manufacturer's descriptive literature, catalog data, and other 
data to illustrate portion of work, but not prepared exclusively 
for this contract.
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SD-04 Samples

Physical examples of products, materials, equipment, assemblies, 
or workmanship that are physically identical to portion of work, 
illustrating portion of work or establishing standards for
evaluating appearance of finished work or both.

SD-05   Design Data

Placement plan with proposed equipment usage and datum used and 
benchmark locations.

SD-06   Test Reports

Report signed by authorized official of testing laboratory that a 
material, product or system identical to the material, product or 
system to be provided has been tested in accord with specified 
requirements.

Results of environmental testing.

Report which includes findings of a test required to be performed 
by the contractor on an actual portion of the work or prototype 
prepared for the project before shipment to job site.

Report which includes finding of a test made at the job site or on 
sample taken from the job site, on portion of work during or after 
installation.

Investigation reports.

Daily checklists.

Final acceptance test and operational test procedure.

SD-07 Certificates

Statements signed by responsible officials of manufacturer of 
product, system or material attesting that product, system or 
material meets specification requirements. Must be dated after 
award of project contract and clearly name the project.

Document required of Contractor, or of a supplier, installer or
subcontractor through Contractor, the purpose of which is to 
further quality of orderly progression of a portion of the work by 
documenting procedures, acceptability of methods or personnel 
qualifications.

SD-08 Manufacturer's Instructions

Preprinted material describing installation of a product, system 
or material, including special notices and Material Safety Data 
sheets concerning impedances, hazards and safety precautions.
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SD-09   Manufacturer's Field Reports

Documentation of the testing and verification actions taken by
manufacturer's representative to confirm compliance with 
manufacturer's standards or instructions.

Factory test reports.

SD-10 Closeout Submittals

Placement area profiles and surveys.

1.1.2   Submittal Classification

Submittals are classified as follows:

a. Government Approved

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the 
entire system must be checked, and other items as designated by 
the Contracting Officer. Within the terms of the Contract Clause 
entitled "Specifications and Drawings for Construction," they are 
considered to be "shop drawings."

b. Information Only

All submittals not requiring Government approval will be for 
information only. They are not considered to be "shop drawings" 
within the terms of the Contract Clause referred to above.

1.2   APPROVAL OF SUBMITTALS

The approval of submittals by the Contracting Officer's Representative 
(COR), shall not be construed as a complete check, but will indicate only 
that the general method of construction, work scheduling, and other 
information are satisfactory.  Approval will not relieve the Contractor of 
the responsibility for any error which may exist, as the Contractor under 
the Contractor Quality Control (CQC) requirements of this contract is 
responsible for the dimensions, layout, and satisfactory construction of 
all work as indicated and specified. After submittals have been approved by 
the COR, resubmittal for the purpose of changing the approved Work Plan, 
Progress Schedule, designated Acceptance Sections, or for any other reason, 
will not be given consideration unless accompanied by an explanation as to 
why a change is necessary.

1.3   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the COR and promptly 
furnish a corrected submittal with the Daily CQC Report as specified for 
the initial submittal.  If the Contractor considers any correction 
indicated on the submittal(s) to constitute a change to the contract, 
notice as required under the Contract Clause entitled "Changes" shall be 
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given at the same time to the COR.

1.4   WITHHOLDING OF PAYMENT

Payment for any part of the scheduled work accomplished by the Contractor, 
including transportation of the Contractor's plant to or from the site of 
the work, will not be made if required approvals for all parts of the 
scheduled work have not been obtained.

PART 2   PRODUCT (Not Used)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall submit all items required and specified in these 
specifications, and as may be required by other portions of the scheduled 
work. Proposed deviations from the contract requirements shall be clearly 
identified. The required submittals shall be listed in the Contractor's 
Work Plan and on the Contractor's Submittal Register Form 4288-R. All 
requirements of submittals shall be coordinated with SECTION 01451. Any 
questions regarding submittals required of the Contractor will be discussed 
at the Preconstruction Conference specified in SECTION 01200. At this 
Conference, and during the progress of the work, the COR may request 
submittals in addition to those listed when deemed necessary to adequately 
describe the work covered in the respective sections.  Dimensions and units 
of weights and measures used on all submittals shall be the same as 
indicated and specified. Each submittal shall be complete and in sufficient 
detail to allow ready determination of compliance with contract 
requirements.  Prior to submittal, all items shall be checked and approved 
as complete by the CQC representative as specified in SECTION 01451.

3.2   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated, such as access/egress to the work area, and delivery/storage 
of materials prior to construction of features shall be scheduled to be 
coordinated with the requirements specified and submitted concurrently.

3.2.1   Submittal and Report Identification

All submittals and reports shall be complete, properly marked, adequately 
detailed, and identified with location of occurrence in the respective 
specification section with paragraph number, drawing number and location, 
and respective Plan or Report requirement, as applicable. The Contractor's 
CQC representative shall sign and date each submittal and report as 
complete.

3.3   SUBMITTAL REGISTER (ENG FORM 4288)

At the end of this SECTION is a sample Submittal Register      (ENG Form 
4288-R) showing those plans, lists, and items of equipment and materials 
for which submittals are required by the specifications. The Contractor is 
informed this sample form may not list all submittals that may be required 
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of the Contractor; however, the Contractor shall utilize this form as a 
guide to provide, with his CQC Plan for approval, a complete Submittal 
Register listing all submittals required for the duration of the contract. 
The Submittal Register shall consist of individual pages representing the 
respective Specification Sections as shown in the attached sample. Columns 
"d" through "q" of the sample form indicate the method the Contractor is to 
use in identification of his submittals. In the respective Specification 
Sections and when so directed by specified requirements in other parts of 
the contract for a particular type of submittal, the Classification status 
to be inserted in Columns "p" and "q" is indicated. The Contractor's 
Quality Control Representative shall certify in writing as part of the CGC 
Plan the appropriate designation for all submittals has been made. The 
remainder of columns and how they are to be utilized during administration 
of the contract will be addressed at the Pre-Construction Conference as 
noted in SECTION 01200.

3.4   TRANSMITTAL FORM (ENG FORM 4025)

At the end of this SECTION is a sample Transmittal Form        (ENG Form 
4025) which shall be used for transmittal coordination of all submittals. 
This form shall be completed by the Contractor identifying each item to be 
submitted. Special care shall be exercised to ensure proper listing of the 
date of the submittal transmittal, specification section and paragraph 
number pertinent to the data submitted for each item, and numerical 
sequence coordination with the Submittal Register Form 4288-R, Column "b".

        -- End of Section --

SECTION 01330  Page 5









SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 1 OF 2 PAGES

MAINTENANCE DREDGING, WATERWAY ON THE COAST OF VIRGINIA

01005 SD-01 Preconstruction Submittals
1.3   GDredging Intent Notification
1.3.2   GReport of Dredging
1.5.1   FIOAdvance Notice for Dredging
1.5.2   FIOAcceptance Section Survey

Reports
01111 SD-08 Manufacturer’s Instructions

GSafety and Health Plan (Accident
Prevention Plan)

GAuthorized Plant Operators
1.4.5   GHurricane Plan
1.4.5   GDiving Operations Plan
1.4.7   GDesignated first-aid and CPR

trained attendants
GSafety indoctrination certificates

1.4.3   FIOActivity Hazard Analysis
01355 SD-01 Preconstruction Submittals

GEnvironmental Protection Plan
GSpill Control Plan
GRecycling and Solid Waste

Minimization Plan
GAir Pollution Control Plan
GContaminant Prevention Plan
GWaste Water Management Plan

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y
 
N
O

T
R
A
N
S
M
I
T
T
A
L
 
N
O

S
P
E
C
 
S
E
C
T

DESCRIPTION

ITEM SUBMITTED

P
A
R
A
G
R
A
P
H

#
 
 
 
 

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T
 
O
R
 
A
/
E
 
R
E
V
W
R

SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS
(a) (b) (c) (d) (e) ( f ) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)



SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 2 OF 2 PAGES

MAINTENANCE DREDGING, WATERWAY ON THE COAST OF VIRGINIA

01355 GHistorical, Archaeological,
Cultural Resources Biological
Resources and Wetlands Plan

02881 SD-01 Preconstruction Submittals
GDredging and Dredged Material

Placement Plan
FIONotice to Mariners
FIOFIO

SD-07 Certificates
FIOEquipment and Machinery

Operator Authorization

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y
 
N
O

T
R
A
N
S
M
I
T
T
A
L
 
N
O

S
P
E
C
 
S
E
C
T

DESCRIPTION

ITEM SUBMITTED

P
A
R
A
G
R
A
P
H

#
 
 
 
 

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T
 
O
R
 
A
/
E
 
R
E
V
W
R

SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS
(a) (b) (c) (d) (e) ( f ) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)



MAINTENANCE DREDGING, WATERWAY ON THE COAST OF VIRGINIA WCV2003

SECTION 01355

ENVIRONMENTAL PROTECTION
8/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

  
U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

33 CFR 328 Definitions

40 CFR 68 Chemical Accident Prevention Provisions

40 CFR 302 Designation, Reportable Quantities, and 
Notification

40 CFR 355 Emergency Planning and Notification

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (1996) U.S. Army Corps on Engineers Safety 
and Health Requirements Manual

WETLAND MANUAL Corps of Engineers Wetlands Delineation 
Manual Technical Report Y-87-1

1.2   DEFINITIONS

Environmental pollution and damage is defined as the presence of chemical, 
physical, or biological elements or agents that adversely affect human 
health or welfare; unfavorably alter ecological balances of plant or animal 
communities; or degrade the environment from an aesthetic, cultural or 
historic perspective.

1.2.1   Environmental Pollution and Damage

Environmental pollution and damage is the presence of chemical, physical, 
or biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to humankind; or degrade the environment 
aesthetically, culturally, or historically.

1.2.2   Environmental Protection
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Environmental protection is the prevention and control of pollution and 
habitat disruption that may occur to the environment during construction.  
The control of environmental pollution and damage requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and 
liquid waste; radiant energy and radioactive material as well as other 
pollutants.

1.2.3   Contractor Generated Hazardous Waste

Contractor generated hazardous waste means materials that, if abandoned or 
disposed of, may meet the definition of a hazardous waste.  These waste 
streams would typically consist of material brought on site by the 
Contractor to execute work, but are not fully consumed during the course of 
construction.  Examples include, but are not limited to, excess paint 
thinners (i.e. methyl ethyl ketone, toluene), waste thinners, excess 
paints, excess solvents, waste solvents, excess pesticides, and 
contaminated pesticide equipment rinse water.

1.2.4   Waters of the United States

All waters which are under the jurisdiction of the Clean Water Act, as 
defined in 33 CFR 328.

1.2.5   Wetlands

Wetlands means those areas that are inundated or saturated by surface or 
ground water at a frequency and duration sufficient to support, and that 
under normal circumstances do support, a prevalence of vegetation typically 
adapted for life in saturated soil conditions.  Wetlands generally include 
swamps, marshes, and bogs.  Official determination of whether or not an 
area is classified as a wetland must be done in accordance with WETLAND 
MANUAL.

1.3   GENERAL REQUIREMENTS

The Contractor shall minimize environmental pollution and damage that may 
occur as the result of construction operations.  The environmental 
resources within the project boundaries and those affected outside the 
limits of permanent work shall be protected during the entire duration of 
this contract.  The Contractor shall comply with all applicable Federal, 
State, and local laws and regulations.  The Contractor shall provide 
environmental protective measures and procedures to prevent and control 
pollution, limit habitat disruption, and correct environmental damage that 
occurs during construction.  The Contractor shall be responsible for any 
delays resulting from failure to comply with environmental laws and 
regulations.

1.4   SUBCONTRACTORS

The Contractor shall ensure compliance with this SECTION by subcontractors.

1.5   PAYMENT
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No separate payment will be made for work covered under this SECTION.  The 
Contractor shall be responsible for payment of fees associated with 
environmental permits, application, and notices obtained by the Contractor. 
All costs associated with this SECTION shall be included in the contract 
price.  The Contractor shall be responsible for payment of all fines and 
fees for violation or non-compliance with Federal, State, Regional and 
local laws and regulations.

1.6   SUBMITTALS

Submit the following in accordance with Section 01330, "Submittal 
Procedures"

 
SD-01   Preconstruction Submittals; G

Environmental Protection Plan; G

Prior to commencement of any work, including delivery of any 
plant, equipment or construction materials to the site, submit a 
plan for environmental protection as specified herein. The 
information indicated below and specified herein shall be included 
with the Environmental Protection Plan for approval.

Spill Control Plan; G
Recycling and Solid Waste Minimization Plan; G
Air Pollution Control Plan; G
Contaminant Prevention Plan; G
Waste Water Management Plan; G
Historical, Archaeological, Cultural Resources Biological 
Resources and Wetlands Plan; G

1.7   ENVIRONMENTAL PROTECTION PLAN REQUIREMENTS

As a part of the Contractor's Work Plan, the Contractor shall submit an 
Environmental Protection Plan for review and approval by the Contracting 
Officer.  This Environmental Protection Plan shall consist of a written 
narrative, as well as any supplemental drawings, documents, and photographs 
required to verify the Contractor's work will be in accordance with all 
laws and regulations governing the work as indicated and specified. The 
Contractor shall submit this plan and all supplementary data for approval 
at least 10 calendar days prior to the scheduled Preconstruction 
Conference. The Contractor will be informed in writing of any revisions as 
may be required by the Contracting Officer at the Preconstruction 
Conference and shall submit a final plan for final approval not later than 
5 calendar days prior to start of scheduled construction activities.  
Acceptance is conditional and is predicated upon satisfactory performance 
during construction.  The Government reserves the right to require the 
Contractor to make changes in the Environmental Protection Plan or 
operations if the Contracting Officer determines that environmental 
protection requirements are not being met.  The plan shall detail the 
actions that the Contractor shall take to comply with all applicable 
Federal, State, and local laws and regulations concerning environmental 
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protection and pollution control and abatement, as well as the additional 
specific requirements of this contract.  No physical work at the site, 
including delivery of the Contractor's plant and equipment and construction 
materials, shall begin prior to acceptance by the Contracting Officer of 
the Contractor's Environmental Protection Plan covering the work to be 
performed. No requirement in this Section shall be construed as relieving 
the Contractor of any applicable Federal, State, and local environmental 
protection laws and regulations.  During Construction, the Contractor shall 
be responsible for identifying, implementing, and submitting for approval 
any additional requirements to be included in the Environmental Protection 
Plan.

1.7.1   Contents of Environmental Protection Plan

The purpose of the Environmental Protection Plan is to present a 
comprehensive overview of known or potential environmental issues which the 
Contractor must address during construction.  Issues of concern shall be 
defined within the Environmental Protection Plan as outlined in this 
section.  The Contractor shall address each topic at a level of detail 
commensurate with the environmental issue and required construction 
task(s).  Topics or issues which are not identified in this SECTION, but 
which the Contractor considers necessary, shall be identified and discussed 
after those items formally identified in this SECTION. The Environmental 
Protection Plan shall be current and maintained onsite by the Contractor. 
The Environmental Protection Plan shall comply with the requirements of EM 
385-1-1 and include, but not be limited to, the following:

a.  Name of person within the Contractor's organization who is 
responsible for ensuring adherence to the Environmental Protection Plan 
and those who may be delegated with separate responsiblities subject to 
approval of the CO.

b.  Name(s) and qualifications of person(s) responsible for manifesting 
hazardous waste to be removed from the site, if applicable.

c.  Name(s) and qualifications of person(s) responsible for training 
the Contractor's environmental protection personnel.

d.  Description of the Contractor's environmental protection personnel 
training program.

e.  An erosion and sediment control plan which identifies the type and 
location of the erosion and sediment controls to be provided.  The plan 
shall include monitoring and reporting requirements to assure that the 
control measures are in compliance with the erosion and sediment 
control plan, Federal, State, and local laws and regulations.

f.  Drawings showing locations of proposed pipeline alignments, 
material storage areas, equipment storage structures, and sanitary 
facilities.

g.  The Contractor shall include in the plan, as coordinated with the 
Activity Hazard Analysis and as required in the specifications, the 
details of environmental monitoring requirements and a description of 
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how this monitoring will be accomplished under the laws and regulations 
governing the work.

h.  Work area plan showing the proposed activity in each portion of the 
area and identifying the areas of limited use or nonuse.  Plan should 
include measures for marking the limits of use areas including methods 
for protection of features to be preserved within authorized work areas.

i.  The Contractor shall provide, as part of the Environmental 
Protection Plan, a list of all State and local environmental laws and 
regulations that apply to the construction operations under the 
Contract.

j.  The Contractor shall include as part of the environmental 
protection plan, a Spill Control Plan.  The plan shall include the 
procedures, instructions, and reports to be used in the event of an 
unforeseen spill of a substance regulated by the Emergency Response and 
Community Right-to-Know Act or regulations 40 CFR 68, 40 CFR 302, 40 
CFR 355, and regulated under State or Local laws and regulations.  The 
Spill Control Plan supplements the requirements of EM 385-1-1.  This 
plan shall include as a minimum:

1.  The name of the individual who will report any spills or 
hazardous substance releases and who will follow up with complete 
documentation.  This individual shall immediately notify the 
Contracting Officer in addition to the legally required Federal, 
State, and local reporting channels (including the National 
Response Center at 1-800-424-8802 and the Virginia DEQ, Northern 
Virginia Regional Office, 13901 Crown Court, Woodbridge, Va. 
22193, phone (703) 583-3800) if a reportable quantity spill 
occurs.  The plan shall contain a list of the required reporting 
channels and telephone numbers.

2.  The name and qualifications of the individual who will be 
responsible for implementing and supervising the containment and 
cleanup.

3.  Training requirements for Contractor's personnel and methods 
of accomplishing the training.

4.  A list of materials and equipment to be immediately available 
at the job site, tailored to cleanup work of the potential 
hazard(s) identified.

5.  The names and locations of suppliers of containment materials 
and locations of additional fuel oil recovery, cleanup, 
restoration, and material-placement equipment available in case of 
an unforeseen spill emergency.

6.  The methods and procedures to be used for expeditious 
contaminant cleanup.

k.  A solid waste disposal plan identifying methods and locations for 
solid waste disposal.  The plan shall include schedules for disposal.  
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The Contractor shall identify any subcontractors responsible for the 
transportation and disposal of solid waste.  Licenses or permits shall 
be submitted for solid waste disposal sites that are not a commercial 
operating facility.  Evidence of the disposal facility's acceptance by 
signature of authorized agent of the solid waste to be disposed in the 
site shall be attached to this plan.  The report shall be submitted 
with the Daily Report of Operations and shall indicate by way-bills the 
total amount of waste generated and total amount of waste in cubic 
yards or tons disposed.

l.  A recycling and solid waste minimization plan with a list of 
measures to reduce consumption of energy and natural resources.  The 
plan shall detail the Contractor's actions to comply with and to 
participate in Federal, State, Regional, and local government sponsored 
recycling programs to reduce the volume of solid waste at the source.

m.  An air pollution control plan detailing provisions to assure that 
dust, debris, materials, trash, and other wastes generated by the 
Contractor's activities do not become air borne and travel off the 
project site.

n.  A contaminant prevention plan that: identifies potentially 
hazardous substances to be used on the job site; identifies the 
intended actions to prevent introduction of such materials into the 
air, water, or ground; and details provisions for compliance with 
Federal, State, and local laws and regulations for storage and handling 
of these materials.  In accordance with EM 385-1-1, a copy of the 
Material Safety Data Sheets (MSDS) and the maximum quantity of each 
hazardous material to be on site at any given time shall be included in 
the contaminant prevention plan.  As new hazardous materials are 
brought on site or removed from the site, the plan shall be updated.

o.  A waste water management plan that identifies the methods and 
procedures for management and discharge of waste waters which are 
directly derived from construction activities.

p.  A historical, archaeological, cultural resources biological 
resources and wetlands plan that defines procedures for identifying and 
protecting historical, archaeological, cultural resources, biological 
resources and wetlands known to be on the project site: identifies 
procedures to be followed if historical archaeological, cultural 
resources, biological resources and wetlands not previously known to be 
onsite or in the area are discovered during construction.  The plan 
shall include methods to assure the protection of known or discovered 
resources and shall identify lines of communication between Contractor 
personnel and the Contracting Officer.

1.8   ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings, plans and 
specifications which may have an environmental impact will be subject to 
approval by the Contracting Officer and may require an extended review, 
processing, and approval time.  The Contracting Officer reserves the right 
to disapprove alternate methods, even if they are more cost effective, if 
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the Contracting Officer determines that the proposed alternate method will 
have an adverse environmental impact.

1.9   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with Federal, State or local environmental laws or 
regulations, permits, and other elements of the Contractor's Environmental 
Protection plan.  The Contractor shall, after receipt of such notice, 
inform the Contracting Officer of the proposed corrective action and take 
such action when approved by the Contracting Officer.  The Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No time extensions shall be 
granted or equitable adjustments allowed to the Contractor for any such 
suspensions.  This is in addition to any other actions the Contracting 
Officer may take under the contract, or in accordance with the Federal 
Acquisition Regulation or Federal Law.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION

3.1   PROTECTION OF FEATURES

This section supplements the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  The 
Contractor shall prepare a list of features requiring protection under the 
provisions of the contract clause that are not specifically identified on 
the drawings or otherwise specified as environmental features requiring 
protection.  The Contractor shall protect those environmental features as 
indicated and specified, in spite of interference that their preservation 
may cause to the Contractor's work under the contract.

3.2   SPECIAL ENVIRONMENTAL REQUIREMENTS (Permits)

This section supplements the Contractor's responsibility under the contract 
clause "PERMITS AND RESPONSIBILITIES" to the extent that the Government has 
already obtained environmental permits for the required dredging and 
dredged material placement. These special environmental requirements are an 
outgrowth of environmental commitments made by the Government during the 
project development. All dredging, transport and placement of dredged 
material under this contract shall be in strict compliance with the 
conditions set forth in the Virginia Department of Environmental Quality 
Water Protection Permit and other applicable Permits that are included as a 
part of this contract at the end of this SECTION. The Contractor is 
informed that an Environmental Assessment was conducted on the site and the 
results of which are included at the end of SECTION 01055. The contract 
plans and specifications have been prepared to comply with these permits 
and assessements which were established during the planning and development 
of this project. The Contractor is advised that any deviations from the 
construction methods and procedures indicated by the plans and 
specifications that are not prior approved in writing by the Contracting 
Officer, or any non-compliance with or violation of the conditions stated 
in the permits noted herein, shall be cause for the Contracting Officer 
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issuing a stop work order. Any stop work orders issued for any of these 
causes will not be subject to time extensions or cost recovery by the 
Contractor. Any non-compliance with or violation of the conditions stated 
in the permits noted herein may result in revocation of the permits for the 
project and may result in criminal and civil penalties against the 
Contractor. 

3.3   LAND RESOURCES

The Contractor shall confine all activities to areas defined by the 
drawings and specifications.  Prior to the beginning of any construction, 
the Contractor shall identify any land resources to be preserved within the 
work area.  Except in areas indicated on the drawings or specified to be 
dredged, the Contractor shall not remove, cut, deface, injure, or destroy 
land resources including trees, shrubs, vines, grasses, topsoil, and land 
forms without approval.  No ropes, cables, or guys shall be fastened to or 
attached to any trees for anchorage unless specifically authorized.  The 
Contractor shall provide effective protection for land and vegetation 
resources at all times as defined in the following subparagraphs.  Stone, 
soil, or other materials displaced into uncleared areas shall be removed by 
the Contractor.

3.3.1   Work Area Limits

Prior to commencing construction activities, the Contractor shall mark the 
areas that need not be disturbed under this contract.  Isolated areas 
within the general work area which are not to be disturbed shall be marked 
or fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, any markers shall be visible in the dark.  The 
Contractor's personnel shall be knowledgeable of the purpose for marking 
and protecting particular objects.

3.3.2   Erosion and Sediment Controls

The Contractor shall be responsible for providing erosion and sediment 
control measures in accordance with Federal, State, and local laws and 
regulations.  The erosion and sediment controls selected and maintained by 
the Contractor shall be such that water quality standards are not violated 
as a result of the Contractor's construction activities. Any temporary 
measures shall be removed after the area has been stabilized.

3.4   WATER RESOURCES

The Contractor shall monitor construction activities to prevent pollution 
of surface and ground waters.  Toxic or hazardous chemicals shall not be 
applied to soil or vegetation.  All water areas affected by construction 
activities shall be monitored by the Contractor. The Contractor shall 
perform monitoring, inspections, sampling and testing, reporting, and 
record keeping as indicated and specified.

3.5   RECYCLING AND WASTE MINIMIZATION

The Contractor shall participate in State and local government sponsored 
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recycling programs.

3.6   PROTECTION OF MARINE ANIMALS, WILDLIFE AND VEGETATION

The Contractor is informed that the dredging and material placement areas 
are in a portion of Virginia frequented by migratory birds and is a native 
habitat for eagles, hawks, egrets, herons, pelicans, terns, and other 
wildlife that are identified as either endangered species protected by 
federal law or species of special concern for Commonwealth of Virginia 
agencies. If, in the performance of this contract, evidence of the possible 
disturbance to any such migratory bird or listed species may occur, the 
Contractor shall notify the Contracting Officer immediately, giving the 
location and nature of the findings. The Contractor shall advise all 
personnel associated with the operation of the vessels and plant of the 
civil and criminal provisions of the Endangered Species Act and the 
Migratory Bird Act.  The Contractor shall comply with all laws and 
regulations governing the work and the provisions set forth in this 
Section.  In the event that endangered or protected species are affected by 
this work, the work under this contract may be suspended or terminated as 
determined by the Contracting Officer. All crew members of the dredge and 
attendant plant operators shall be required to read and certify in writing 
they are aware of the contents of this specification and the Contractor's 
Environmental Protection Plan. Copies of this Section and the Environmental 
Protection Plan, including a posting warning of the civil and criminal 
liabilities that violators are subject to for non-compliance to the 
requirements of them, shall be clearly posted with other required postings 
on-site for employees.

3.7   WETLANDS AND NATURAL HABITAT

Use of the Contractor's plant to construct the scheduled work, including 
the associated use of ropes, cables, or guys over wetlands and in natural 
habitat areas, shall be scheduled in a manner to disturb the wetlands and 
natural habitat areas to the minimum necessary to accomplish the work. Any 
damage to wetlands or natural habitat areas shall be repaired to original 
condition at no additional expense to the government. The Contracting 
Officer will notify the Contractor in writing of any observed noncompliance 
with the previously mentioned Federal, State or local laws or regulations, 
permits, and other elements of the Contractor's environmental protection 
plan. The Contractor shall, after receipt of such notice, inform the 
Contracting Officer of proposed corrective action and take such action when 
approved. If the Contractor fails to comply promptly, the Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken. No time extensions shall be 
granted or costs or damages allowed to the Contractor for any such 
suspensions.

3.8   U.S. DEPARTMENT OF AGRICULTURE (USDA) QUARANTINED CONSIDERATIONS

The Contractor shall thoroughly clean all construction equipment at the 
prior job site in a manner that ensures all residual soil is removed and 
that egg deposits from plant pests are not present.  The Contractor shall 
consult with the USDA Plant Protection and Quarantine (USDA - PPQ) 
jurisdictional office for additional cleaning requirements that may be 
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necessary.

3.9   TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental 
protection and pollution control.  The Contractor shall conduct 
environmental protection/pollution control meetings for all Contractor 
personnel prior to commencing construction activities.  Additional meetings 
shall be conducted for new personnel and when site conditions change.  The 
training and meeting agenda shall include:  methods of detecting and 
avoiding pollution; familiarization with statutory and contractual 
pollution standards; installation and care of devices, vegetative covers, 
and instruments required for monitoring purposes to ensure adequate and 
continuous environmental protection/pollution control; anticipated 
hazardous or toxic chemicals or wastes, and other regulated contaminants;  
recognition and protection of archaeological sites, artifacts, wetlands, 
and endangered species and their habitat that are known to be in the area.

3.10   POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction in accordance 
with Contract Clause: "Cleaning Up".  The Contractor shall, unless 
otherwise instructed in writing by the Contracting Officer, obliterate all 
signs of temporary construction facilities such as haul roads, work area, 
structures, foundations of temporary structures, stockpiles of excess or 
waste materials, and other vestiges of construction prior to final 
acceptance of the work.  The disturbed area shall be graded, filled and the 
entire area seeded unless otherwise indicated.

        -- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL
08/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1996) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (1995b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction 

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product that complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence. 

3.2   QUALITY CONTROL PLAN

3.2.1   General

Prior to start of the scheduled work operations, the Contractor shall 
furnish his CQC plan to the COR for acceptance.  The CQC Plan the 
Contractor proposes to implement shall identify the personnel, procedures, 
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instructions, records, and forms, and, as a minimum, shall include:

a.  A description of the quality control organization, including a 
chart showing lines of authority by name with duties and 
responsibilities of their respective position, qualifications (in 
resume format), and acknowledgment that the CQC staff shall 
implement the three phase control system for all aspects of the 
work specified.

b.  The number, classifications, qualifications, duties, 
responsibilities and authorities of personnel.  A copy of the 
letter, signed by an authorized official of the firm, which 
describes the responsibilities and delegates the sufficient 
authorities to adequately perform the functions of the CQC System 
Manager, including authority to stop work which is not in 
compliance with the contract.  The CQC System Manager shall issue 
letters of direction to all other various quality control 
representatives outlining duties, authorities and 
responsibilities, and shall furnish copies to the Government at 
the same time.

c.  Control, verification and acceptance testing procedures for 
each specific test to include the test name, specification 
paragraph requiring test, feature of work to be tested, test 
frequency, and person or laboratory responsible for each test 
(laboratory facilities will be approved by the CO).

d. Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite
fabricators, suppliers, and purchasing agents. These procedures
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e. Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

f. Procedures for tracking construction deficiencies from
identification through acceptable corrective action. These
procedures shall establish verification that identified
deficiencies have been corrected.

g. Reporting procedures, including proposed reporting formats.

h. A list of the definable features of work. A definable feature 
of work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment. Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable feature 
under a particular section. This list will be agreed upon during 
the coordination meeting.

3.2.2   Acceptance of Plan 
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Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.3   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

As soon as practicable after receipt of Notice to Proceed (NTP) and before 
start of the scheduled work, and prior to acceptance by the Government of 
the CQC Plan, the Contractor shall meet with the Contracting Officer or 
Authorized Representative and discuss the Contractor's quality control 
system. The Contractor's Project Manager, Submittals Clerk and Quality 
Control Manager, Dredge Captain and Plant Operators, and the Surveyor or 
Engineer to be employed by the Contractor to perform all surveys and layout 
of the work required of the Contractor shall attend this meeting.  The 
Contractor is encouraged to have an officer of his company and 
representation from any major subcontractors at the conference. The CQC 
Plan shall be submitted for review a minimum of 14 calendar days prior to 
the Coordination Meeting. During the meeting, a mutual understanding of the 
system details shall be developed, including the forms for recording the 
CQC operations, control activities, testing, administration of the system 
for both onsite and offsite work, and the interrelationship of Contractor's 
Management and control with the Government's Quality Assurance.  Minutes of 
the meeting shall be prepared by the Government and signed by both the 
Contractor and the Contracting Officer.  The minutes shall become a part of 
the contract file.  There may be occasions when subsequent conferences will 
be called by either party to reconfirm mutual understandings, to address 
deficiencies in the CQC system, or clarify procedures which may require 
corrective action by the Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure contract 
compliance.  The Contractor shall provide a CQC organization that shall be 
at the site at all times during progress of the work and with complete 
authority to take any action necessary to ensure compliance with the 
contract.  All CQC staff members shall be subject to interview and 
acceptance by the Contracting Officer or his designated representative.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
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the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor. The CQC System Manager will be held responsible for the quality 
of work on the job and is subject to removal by the Contracting Officer for 
non-compliance with quality requirements specified in the contract.  The 
CQC System Manager shall be: 

a. A graduate engineer, graduate architect, graduate of construction 
management, or an experienced construction management person with a minimum 
of five years experience in dredging work similar in magnitude and duration 
to this contract. This experience shall include work in wetland 
environments with intertidal beach placement areas and earthwork operations 
in isolated areas with limited access and egress availability, and 
compliance with environmental requirements in the Commonwealth of Virginia.

  
This CQC System Manager shall be on the site at all times during 

construction and shall be employed by the prime Contractor.  The CQC System 
Manager shall be assigned as System Manager but may have duties as project 
superintendent in addition to quality control.  An alternate for the CQC 
System Manager shall be identified in the plan to serve in the event of the 
System Manager's absence.  The requirements for the alternate shall be the 
same as for the designated CQC System Manager.

3.4.3   Additional Requirement

 In addition, this experience shall include successful completion of Course 
entitled "Construction Quality Management for Contractors".  The Contractor 
and his designated CQC staff shall complete this training within 30 
calendar days of receipt of his Notice To Proceed.  This course is offered 
periodically by the Corps of Engineers at an administrative cost not to 
exceed $50.00 per person.   Specific times and locations are available from 
the Norfolk District, Construction Operations Section, telephone (757) 
441-7687.

3.4.4   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
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feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of the paragraphs of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that portion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 48 hours, excluding 
non-workdays, in advance of beginning the preparatory control 
phase.  This phase shall include a meeting conducted by the CQC 
System Manager and attended by the superintendent, other CQC 
personnel (as applicable), and the foreman responsible for the 
definable feature.  The results of the preparatory phase actions 
shall be documented by separate minutes prepared by the CQC System 
Manager and attached to the daily CQC report. The time and date of 
the preparatory phase meeting shall be coordinated with the 
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Progress Schedule. The Contractor shall instruct applicable 
workers as to the acceptable level of workmanship required in 
order to meet contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of each definable feature 
of work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 24 hours, excluding 
non-workdays, in advance of beginning the initial phase.  Separate 
minutes of this phase shall be prepared by the CQC System Manager 
and attached to the daily CQC report.  Exact location of initial 
phase shall be indicated for future reference and comparison with 
follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
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develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given. If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge to reimburse the Government for each succeeding 
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recheck of the laboratory or the checking of a subsequently selected 
laboratory.  Such costs will be deducted from the contract amount due the 
Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
time stated in the Special Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall 
conduct an inspection of the work.  A punch list of items that do not 
conform to the approved drawings and specifications shall be prepared and 
included in the CQC documentation, as required by paragraph DOCUMENTATION.  
The list of deficiencies shall include the estimated date by which the 
deficiencies will be corrected.  The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been corrected. 
 Once this is accomplished, the Contractor shall notify the Government that 
the facility is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer, user groups, and local and 
state government may also be in attendance.  The final acceptance 
inspection will be formally scheduled by the Contracting Officer based upon 
results of the Pre-Final inspection.  Notice shall be given to the 
Contracting Officer at least 14 days prior to the final acceptance 
inspection and shall include the Contractor's assurance that all specific 
items previously identified to the Contractor as being unacceptable, along 
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with all remaining work performed under the contract, will be complete and 
acceptable by the date scheduled for the final acceptance inspection.  
Failure of the Contractor to have all contract work acceptably complete for 
this inspection will be cause for the Contracting Officer to bill the 
Contractor for the Government's additional inspection cost in accordance 
with the contract clause titled "Inspection of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Offsite surveillance activities, including actions taken.

g.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

h.  Instructions given/received and conflicts in plans and/or 
specifications.

i.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report. All calendar days shall be accounted for throughout the life 
of the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
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test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   SAMPLE FORMS

Sample forms enclosed at the end of this section.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.
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3.12   ATTACHMENTS

SECTION 01451  ATTACHMENT NO.1
GUIDE FOR LISTING DEFINABLE FEATURES OF CONSTRUCTION WORK

****** Contractor shall modify this guide to accommodate the project *****

DIVISION 1 - GENERAL REQUIREMENTS

(a) Special Project procedures to include coordination of work, Project
          meetings, Submittals and Quality Control
(b) Administrative Requirements
(c) Environmental Protection
(d) Historic Preservation
(e) Job Conditions

DIVISION 2 - SITE WORK

(a) Demolition
(b) Removal and Disposal of Asbestos Materials
(c) Excavation, Trenching and Backfilling for Utilities Systems to 
include sewer gravity drainage and water lines
(d) Clearing and Grubbing, Backfilling for Buildings
(e) Grading
(f) Fence, Chain-Link 
(g) Concrete for sidewalks and Curbs 
(h) Drilled Pile Foundation
(i) Bituminous Paving 
(j) Underground Sprinkler Systems

DIVISION 3 - CONCRETE

(a) Concrete Materials, Concrete Procedures, Concrete Formwork, Forms, 
          Form Ties and Accessories, Concrete Reinforcement, Concrete
          Accessories to Include Cast-in-Place Concrete, Specially
          Placed Concrete, Concrete Finishing, Concrete Curing and 
Grouting
(b) Concrete Restoration and Cleaning
(c) Precast Concrete
(d) Electrical and Mechanical Inserts
(e) Testing
(f) Approval of Samples

DIVISION 4 - MASONRY

(a) Masonry Procedures, Mortar, Mortar Accessories, Unit Masonry,
          Cavity Wall Construction to Include Bringing Inner and Outer
          Wythes Up Simultaneously, Reinforcement, Wall Ties, Flashing,
          Masonry Restoration and Cleaning 
(b) Acceptance of Sample Panel for Cavity Wall Construction
(c) Composite Wall Construction
(d) Acceptance of Sample Panel for Composite Wall Construction
(e) CMU Partition Wall Construction to Include Prepared Openings for
          Ducts, Fire Dampers, Door Frames, Lintels and Bond Beams
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(f) Acceptance of CMU Partition Wall Sample Panel 
(g) Insulation and Waterproofing 
(h) Testing
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ATTACHMENT NO.1 (continued)
DIVISION 5 - METALS

(a) Structural Steel Framing To Include Metal Materials and Methods,
          Metal Fastening, Metal Joints, Welding, Expansion Control and
          Miscellaneous Metals
(b) Steel Roof Decking
(c) High Strength Bolts

DIVISION 6 - WOODS AND PLASTICS

(a) Rough Carpentry To Include Framing, Prefabricated Structural Wood,
          Fasteners and Supports, Roof Sheeting, Siding and
          Sub-Flooring, Insulation and Flashing (b) Finish Carpentry To
          Include Wood Treatment, Finish Flooring, Cabinets and Closets

DIVISION 7 - THERMAL AND MOISTURE PROTECTION

(a) Damproofing and Waterproofing 
(b) Fireproofing 
(c) Insulation, Flashing and Sheet Metal, Roof Accessories, Sealants,
          Shingles, Roof Tiles and Membrane Roofing (Built-Up and EPDM)

DIVISION 8 - DOORS AND WINDOWS

(a) Metal Doors and Frames, Wood and Plastic Doors, Special Doors, Door
          Opening Assemblies, Metal Windows, Wood and Plastic Windows,
          Special Windows, Glazing and Miscellaneous Hardware, Caulking

DIVISION 9 - FINISHES

(a) Ceramic Tile
(b) Gypsum Wallboard To Include Special Framing, Shaft Wall Framing
          System, Ceiling and Wall Opening
(c) Acoustical Treatment to include Metal Suspension System for
          Acoustical Tile and Lay-In-Panel Ceiling
(d) Wall Covering
(e) Carpeting
(f) Resilient Flooring
(g) Painting
(h) Furring (Metal)
(i) Plastering

DIVISION 10 - SPECIALTIES

(a) Metal Toilet Partitions 
(b) Raised Floor System 
(c) Movable Partitions 
(d) Wardrobe 
(e) Fire Extinguisher Cabinets 
(f) Toilet Accessories

SECTION 01451  Page 13



MAINTENANCE DREDGING, WATERWAY ON THE COAST OF VIRGINIA WCV2003

ATTACHMENT NO.1 (continued)
DIVISION 11 - EQUIPMENT

(a) Fueling System for Motor Vehicles 
(b) Adjustable Loading Ramps
(c) Incinerator, Packaged Controlled Air 
(d) Incinerator, Medical Waste, General Purpose, Field Erected 
(e) Food Service Equipment
(f) Government Furnished Equipment

DIVISION 12 - FURNISHINGS

(a) Theater Chairs
(b) Blinds
(c) Drapes
(d) Lockers
(e) Training Equipment
(f) Furniture and Accessories 
(g) Rugs and Mats 
(h) Fabrics

DIVISION 13 - SPECIAL CONSTRUCTION

(a) RF Shielding
(b) Sky Lights
(c) Swimming Pool
(d) Energy Monitoring and Control System (EMCS)
(e) Pre-Engineered Structures
(f) Liquid and Gas Storage Tanks
(g) Vaults

DIVISION 14 - CONVEYING SYSTEMS

(a) Shaft Construction To Include Guides and Guide Rails
(b) Car Assembly
(c) Machine Room Layout
(d) Entrances
(e) Operating and Signal Devices
(f) Fire/Emergency Power Operations
(g) Lighting, Power and Wiring
(h) Elevator Power Unit
(i) Acceptance Testing To Include Communications, Safety, Weights,
          Emergency and Fire Operations, Dispatch System

DIVISION 15 - MECHANICAL

(a) Insulation to Include:
(1)  Pipes
(2)  Ducts
(3)  Equipment
(4)  High Density Inserts, Insulation Protective Shields, Clips or 
U Bolt Supports for Multiple Pipe Hanger Supports
(5)  Perimeter Insulation
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ATTACHMENT NO. 1 (continued)
(b) Plumbing Systems

(1)  Waste/Vent Piping To Include:  Underground Soil Piping, Above 
Ground Soil Piping
(2)  Interior Piping Rough-In To Include: Galvanized Black Iron 
and Copper Including Drains, Fittings, Valves and Piping Supports 
(3)  Plumbing Fixtures To Include Flush Valves, Faucets and 
Accessories
(4)  Cleaning, Balancing and Operational Testing

(c) Heating systems 
(1)  Equipment and System Accessories 
(2)  Hot Water/Steam Piping Supports 
(3)  Fuel Oil/Gas Piping and Supports 
(4)  System Testing and Balancing

(d) Air Distribution Systems
(1)  Equipment and Accessories
(2)  Duct Work To Include Galvanized, Aluminum, Flexible and 
Fiberglass, Supports, Dampers, Louvers, Diffusers, Duct Line 
Supports and Fire-Dampers

(e) Refrigeration Systems
(1)  Equipment and Accessories 
(2)  Chilled Water/Condenser Water Piping and Supports
(3)  Refrigerant Piping and Supports 
(4)  System Testing 

(f) Automatic Temperature Control Systems 
(1)  Equipment and Materials 
(2)  Installation of Materials and Equipment 
(3)  System Testing 

(g) Underground Heat Distribution Systems 
(1)  Manholes 
(2)  Piping and Supports 
(3)  Cathodic Protection 

(h) Sprinkler Systems 
(1)  Equipment 
(2)  Piping and Supports 
(3)  Accessories 

(i) Water Treatment Systems
(j) Welding - Piping Systems

DIVISION 16 - ELECTRICAL

(a) Exterior Electrical Distribution, Aerial 
(1)  Pole Setting 
(2)  Placement of Crossarms, Pins, Insulators, Pole Line Hardware 
and Conductors
(3)  Placement of Fuse Cutouts, Surge Arresters, Reclosers, 
Potheads, Pole Mounted Transformers to Include Grounding 
Conductors, Testing and Cable Terminations 

(b) Exterior Electrical Distribution, Underground
(1)  Duct Line Excavation, Placement of Ducts and Misc. Materials
(2)  Placement of In Ground Junction or Pull Boxes and Manholes 
(3)  Placement of Duct Bank Concrete Encasement 
(4)  Transformer Pad Placement 
(5)  Mounting of Pad Mounted Transformers
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ATTACHMENT NO.1 (continued) 
(6)  Cable Placement to Include Splicing, Fire-Proofing and Cable 
Terminations 
(7)  Grounding Conductors and Testing 

(c) Electrical Distribution, Interior 
(1)  Wiring Methods to Include Conduit Rough-in, Raceway Boxes, 
Outlet Boxes, Panelboard Cabinets, Placement of Conductors and 
Conduit Placement Below the Slab for Slab-On-Grade Construction 
(2)  Wiring Devices, Panelboards, Switch-Boards and Lighting 
Fixtures 
(3)  Motors and Transformers 
(4)  Testing 

(d) Fire Detection and Alarm System
(1)  Wiring Methods to Include Conduit, Ground Rods, Detectors, 
Control Panels, Power Supply, Door Holders, Audible Fire Alarm and 
Annunciator Panel 
(2)  Testing

---End of Attachment No.1--- 
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SECTION 01451 ATTACHMENT NO.2
PREPARATORY PHASE CHECKLIST

CONTRACTOR'S NAME (Address)

Contract No.:_____________________  Date Preparatory Held:__________________

Title: ___________________________  Spec Section:___________________________

__________________________________  Drawing No(s):__________________________

Definable Feature of Work:__________________________________________________

____________________________________________________________________________

A.  PERSONNEL PRESENT:

          Name                     Position                Company 

1.___________________________ ______________________  ______________________

2.___________________________ ______________________  ______________________

3.___________________________ ______________________  ______________________

4.___________________________ ______________________  ______________________

5.___________________________ ______________________  ______________________

6.___________________________ ______________________  ______________________

7.___________________________ ______________________  ______________________

8.___________________________ ______________________  ______________________

(List additional personnel on reverse side)

B.  DRAWINGS AND SPECS:

I.  Has each spec paragraph, contract drawing, and shop drawing been
    studied?   YES _______  NO _______
II. Do all parties have up-to-date drawings and specifications? 
                     YES ________ NO_______

C.  SHOP DRAWINGS INVOLVED:

    Transmittal/Item                Code            Cont'r or Gov't Approval

1.___________________________ ______________________  ______________________

2.___________________________ ______________________  ______________________

3.___________________________ ______________________  ______________________
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4.___________________________ ______________________  ______________________
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ATTACHMENT NO.2 (continued)
D.  MATERIALS:

I.   Are all materials on hand?   YES _______  NO _______

II.  Have all materials been checked for contract compliance against 
approved shop drawings?   YES _______  NO ________

III. Items not on hand or not in accordance with transmittals (if not on 
hand, check during initial phase):

1.  __________________________________

2.  __________________________________

3.  __________________________________

4.  __________________________________

E.  TESTS required in accordance with contract requirements:

              Test/Paragraph                        Frequency

1.  _________________________________    _____________________________

2.  _________________________________    _____________________________  

3.  _________________________________    _____________________________  
4.  _________________________________    _____________________________      

5.  _________________________________    _____________________________  

6.  _________________________________    _____________________________

F.  ACCIDENT PREVENTION:  Has Hazard Analysis been completed?
YES _______  NO _______
If yes, attach a copy, if no, explain:

____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________
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ATTACHMENT NO.2 (continued)

G.  EQUIPMENT Requiring Operational Check:

1._________________________________________________________________

2._________________________________________________________________

3._________________________________________________________________

4._________________________________________________________________

H.  WORKMANSHIP:  Have procedures for accomplishing work been reviewed with 
appropriate people?   YES ______ NO ______

I.  PREVIOUS WORK:  Has all preliminary work been accomplished in 
accordance with contract requirements and is this feature of work ready to 
start? YES ______ NO ______

Explain any problems: __________________________________________________

__________________________________________________________________________

__________________________________________________________________________

__________________________________________________________________________

J.  HI-LIGHTING SPECIFIC ITEMS: Hi-light specific items noted during the 
Preparatory Phase inspection. ie, (Med. Voltage cable shall be hi-pot 
tested).  

K.  OTHER COMMENTS: ________________________________________________________

__________________________________________________________________________

__________________________________________________________________________

__________________________________________________________________________

______________________________
Quality Control Representative
Signature 
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SECTION 01451 ATTACHMENT NO.3
INITIAL PHASE CHECKLIST

CONTRACTOR'S NAME (Address)

Contract No.:___________________ Date Initial Held: ________________________

Title:__________________________ Spec Section:______________________________

Drawing No(s).:_________________________

Definable Feature of Work:__________________________________________________

__________________________________________________________________________

__________________________________________________________________________

A.  PERSONNEL PRESENT:

Name                             Position                 Company

1.___________________________ ______________________  ______________________

2.___________________________ ______________________  ______________________

3.___________________________ ______________________  ______________________

4.___________________________ ______________________  ______________________

B.  MATERIALS being used are in strict accordance with the contract plans 
and specifications?    YES ______ NO ______

If not, explain:______________________________________________________

__________________________________________________________________________

__________________________________________________________________________

__________________________________________________________________________
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ATTACHMENT NO.3 (continued)
C.  WORKMANSHIP:

I.  Procedures and/or work methods witnessed are in strict compliance 
with the requirement of the contract specifications?  YES ______ NO 
______

If not, explain: _____________________________________________________

__________________________________________________________________________

__________________________________________________________________________

II. Workmanship is acceptable?   YES ______ NO ______

State area where improvement is needed: ______________________________

__________________________________________________________________________

__________________________________________________________________________

D.  SAFETY violations and corrective action taken:__________________________

__________________________________________________________________________

__________________________________________________________________________

E.  COMMENTS: ______________________________________________________________

__________________________________________________________________________

__________________________________________________________________________

__________________________________________________________________________

__________________________________________________________________________

______________________________
Quality Control Representative
Signature 
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SECTION 01451 ATTACHMENT NO.4
DAILY CONSTRUCTION QUALITY CONTROL REPORT
(Sample of Typical Contractor Daily Quality Control Report)

CONTRACTORS NAME (Address)

Date _________ Report No. ________________ 
Contract No. DAC( ) 65-__-C-_______ 
Project Name and Location of work: ________________________

Weather:[Clear] [P.Cloudy] [Cloudy] [Rain: ___ inches] 
[Temp.____min.____max.] Other Weather Conditions __________________________

1.  Contractor (C) or Sub-contractor (S), and Area of 
Responsibility:

a. ( )_____________________________________________________________________ 

b. ( )_____________________________________________________________________ 

c. ( )_____________________________________________________________________ 

d. ( )_____________________________________________________________________ 

2.  Equipment Data. (Indicate items of construction equipment, 
other than hand tools, at the job site and whether or not used): 
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________

3.  Work Performed Today (Indicate identity of Contractor and 
Sub-contractors, location , and description of work: 
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________

4.  Results of Surveillance: (Include satisfactory work completed, 
or deficiencies with action to be taken):

a. Preparatory Phase:____________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________ 

b. Initial Phase:________________________________________________________ 
______________________________________________________________________________ 
____________________________________________________________________________

c. Follow-up Phase:______________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________ 
____________________________________________________________________________
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DAILY CONSTRUCTION QUALITY CONTROL REPORT (Continued)

5.  Tests performed as required by plans and specifications and 
the results: 
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________

6.  Verbal instructions received (List instructions given by 
Government personnel on construction deficiencies, retesting 
required, etc.  Include the name of Government person, time and 
place instructions given, and action taken to comply: 
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________

7.  Job Safety (Include deficiencies and corrective action taken: 
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________

8.  Equipment Data (Indicate items of construction equipment, 
other than hand tools, at the job site, and whether or not 
used):________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________

9.  Material and equipment items that arrived at the job site. 
Indicate compliance or non-compliance of these items with approved 
shop drawings, the contract plans and specifications, and the 
storage of the item is required prior to the time of installation, 
indicate how this storage was provided and whether or not it is 
adequate:________________________________________________

____________________________________________________________________________
____________________________________________________________________________

10.  Remarks (Cover any conflicts in the plans and specifications, 
instructions, or 
delays):____________________________________________________

 _________________________________________________________________________ 
___________________________________________________________________________

CONTRACTOR'S VERIFICATION: THE ABOVE REPORT IS COMPLETE AND ALL DATA LISTED 
IS CORRECT. ALL MATERIALS PROVIDED, EQUIPMENT USED, AND WORKMANSHIP FOR 
THIS REPORTING PERIOD ARE IN COMPLIANCE WITH THE CONTRACT PLANS AND 
SPECIFICATIONS EXCEPT AS NOTED ABOVE.

SIGNED

____________________________________ CONTRACTOR'S QC SYSTEM MANAGER 
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SECTION 01451 ATTACHMENT NO.4
DAILY CONSTRUCTION QUALITY CONTROL REPORT (RMS QC)

 
   CONTRACTORS QUALITY CONTROL REPORT (QCR)
   DAILY OG OF CONSTRUCTION - MILITARY REPORT NUMBER
   1      PAGE  1  DATE
   10 MAR 02 - Tuesday 
PROJECT

Sample Project Phase 1 Embrey Dam Removal Project, Fredericksburg, Virginia
 CONTRACT NUMBER DACW65-03-C-XXXX 
CONTRACTOR

 WEATHER No Weather Reported 

QC NARRATIVES(S)

Activities in Progress:
Include comments here.
Did anything develop that may lead to a Change Order/Claim?
No
Safety Inspection / Safety Meeting:
Include meetings here.

Safety:  Inspections made, Deficiencies noted):
Include safety inspections and safety deficiencies here.

Safety:  Correction Action taken:
Corrective Action

Verbal Instructions given by Government:
Include instructions here.

Were there any Delays in Work Progress today?
None.

 PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

No preparatory or initial inspections were held today.
 ACTIVITY START/FINISH

No activities were started or finished today.
 QC REQUIREMENTS

No QC requirements were completed today.   
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CONTRACTORS QUALITY CONTROL REPORT (QCR)
  
DAILY OG OF CONSTRUCTION - MILITARY REPORT NUMBER

  
1 PAGE 2  DATE 10 Mar 02 - Tuesday 
PROJECT
Sample Project Embrey Dam Removal Project, Fredericksburg, Virginia

 CONTRACT NUMBER

DACW65-02-C-XXXX 
QA/QC COMMENTS  (Describe QC comments issued, report QA and QC comments 
corrected)

No QC comments were issued today.
CONTRACTORS ON SITE(Report contractor's first and/or last date on site)

No contractors were reported on site today. 
LABOR HOURS

No labor hours were reported today. 
EQUIPMENT HOURS

No equipment hours were reported today.
 EQUIPMENT CHECKS

No equipment inspections were conducted today.
 SAFETY CORRECTIONS (Report corrective actions for safety violations)

No outstanding safety violations.

 CONTRACTOR CERTIFICATION:    On behalf of the contractor, I certify that 
this report is complete and correct and all equipment and material used and 
work performed during this reporting period are in compliance with the 
contract plans and specifications, to the best of my knowledge, except as 
noted above. QC REPRESENTATIVE'S SIGNATURE            
DATE

 SUPERINTENDENT'S INITIALS _______
 DATE _____________
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SECTION 01451 ATTACHMENT NO.5
TEST REPORT

CONTRACTOR'S NAME (Address)

STRUCTURE OR BUILDING____________________________________________ 
CONTRACT NO._____________________________________________________

DESCRIPTION OF ITEM, SYSTEM OR PART OF SYSTEM TESTED:____________________ 
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________

DESCRIPTION OF TEST:_____________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________ 
______________________________________________________________________________

NAME AND TITLE OF PERSON IN CHARGE OF PERFORMING TESTS FOR CONTRACTOR:

NAME______________________________________

TITLE_____________________________________

SIGNATURE_________________________________

I HEREBY CERTIFY THAT THE ABOVE DESCRIBED ITEM, SYSTEM OR PART OF SYSTEM 
HAS BEEN TESTED AS INDICATED ABOVE AND FOUND TO BE ENTIRELY SATISFACTORY AS 
REQUIRED IN THE CONTRACT SPECIFICATIONS.

SIGNATURE OF CONTRACTOR QUALITY CONTROL INSPECTOR

_________________________________________________

DATE_____________________________________________

REMARKS:_________________________________________________________________ 
____________________________________________________________________________
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SECTION 01451:  ATTACHMENT NO. 6
DEFICIENCY TRACKING LOG

Construction Deficiency: _____

Contract No.

Safety Deficiency:      _____

Project Title:  

 
Date Reported

 
Reported By

Deficient Work

Description of Corrective Action Taken
Date Corrected

Verified By  

     -- End of Section --
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SECTION 01500
TEMPORARY CONSTRUCTION FACILITIES

08/02

PART 1   GENERAL

1.1   GENERAL REQUIREMENTS

1.1.1   Site Plan

The Contractor may use the intertidal beach placement areas for storage of 
materials and equipment; however, the location of such areas the Contractor 
may wish to utilize are subject to the approval of the Contracting Officer. 
 The Contractor shall prepare a site plan indicating the proposed location 
and dimensions of any areas to be used by the Contractor, the type of 
facilities to be used, avenues of ingress/egress to the areas, and details 
of installation.  Any toilet facilities used shall be fully self-contained.

1.1.2   Identification of Employees

The Contractor shall be responsible for furnishing to each employee and for 
requiring each employee engaged on the work to display identification as 
approved and directed by the Contracting Officer.  Prescribed 
identification shall immediately be delivered to the Contracting Officer 
for cancellation upon release of any employee.  When required, the 
Contractor shall obtain and provide fingerprints of persons employed on the 
project.  Contractor and subcontractor personnel shall wear identifying 
markings on hard hats clearly identifying the company for whom the employee 
works.

1.2   AVAILABILITY AND USE OF UTILITY SERVICES

1.2.1   Utility Services

The Contractor is informed that utility services are not available in the 
work area and any such use or need by the Contractor shall be at his 
expense.

1.2.2   Telephone

The Contractor shall make arrangements and pay all costs for telephone 
facilities desired.

1.3   CONTRACTOR STORAGE AND STAGING AREAS

The Contractor shall be responsible for the security and safe storage of 
any materials or equipment stored by him for his use. Trailers utilized by 
the Contractor, whether for the purpose of administrative use or materials 
storage, shall present a clean and neat exterior appearance and be 
maintained in a state of good repair. Any item of construction equipment, 
with the exception of hand tools, which becomes inoperable shall be 
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repaired within five working days or removed from the construction site.

1.4   CLEANUP

Construction debris, waste materials, packaging material and the like shall 
be removed from the work site daily.  Any dirt or mud which is tracked onto 
paved or surfaced roadways shall be cleaned away.  Stored material not in 
trailers, whether new or salvaged, shall be neatly stacked when stored.

1.5   RESTORATION OF STORAGE AREA

Upon completion of the project, areas used by the Contractor for the 
storage of equipment or material, or other use, shall be restored to the 
original or better condition.  Gravel used to traverse grassed areas shall 
be removed and the area restored to its original condition, including top 
soil and seeding as necessary.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

        -- End of Section --
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SECTION 02881

DREDGING
08/02

PART 1   GENERAL

1.1   References

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ENGINEERING MANUALS

EM 385-1-1 (1996) Safety and Health Requirements 
Manual

1.2   PLANT

Plant and equipment employed on the dredging work shall be in satisfactory 
operating condition, capable of safely and efficiently performing the work 
as indicated or specified, and shall be subject to inspection and approval 
by the Government at all times.  Equipment and machinery, including 
pipelines and supporting plant, shall be subject to inspection and approval 
by the Government and kept in good condition at all times. A complete 
listing of all dredging plant and machinery to be used in the work, 
including booster pumps, skiffs, barges, and other related equipment, shall 
be submitted. The listing shall include year and manufacturer, operational 
capacities, safety features, operating and licensing requirements for 
operators, and a description where and how the item of equipment or plant 
will be employed in the work. Any leaks or deficiencies shall be promptly 
and properly repaired. No reduction in the capacity of the plant, once 
inspected and approved by the Government to be sufficient for employment on 
the work, shall be made except by written permission of the Contracting 
Officer. The measure of the "capacity of Plant" shall be its actual 
performance on the work to which these specifications apply. The Contractor 
shall not remove any plant from this job until all scheduled work is 
completed and accepted by the Government, unless first approved in writing 
by the Contracting Officer.  The Contractor shall submit, as a part of the 
Work Plan and Quality Control Plan, the manufacturer's pump curve for each 
pump to be used during the project. This submittal shall be provided by the 
Contractor for the purpose of verifying his available plant capacity is 
sufficient to accomplish the scheduled work in accordance with all contract 
requirements. The submittal shall include the dredge's main pump, and if 
applicable, the ladder pump and any booster pump(s) to be used on the 
contract. If a substitution of equipment occurs during the contract, the 
pump curve of the new pump(s) shall be submitted at the time of 
substitution and recorded in the Daily Report of Operations. Each pump 
curve submitted shall be clearly designated with the dredge name, contract 
number, pump function (main pump, ladder pump, or booster pumps) and pump 
size. The pump curves shall indicate each respective pump's performance 
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(i.e., pump Hp, efficiency and rpm's) for water plotted against hydraulic 
head and discharge velocity and GPM's. All data provided must be 
accompanied with documentation verifying the pumps to be utilized in this 
work have provided this efficiency on previous work in conditions and for 
material to be removed similar to that to be accomplished for this 
contract. All floating plant and pipelines used as access ways or working 
platforms shall be equipped with walkways and guardrails conforming to 
Corps of Engineers Manual EM 385-1-1 and meet OSHA requirements for worker 
safety. All buoyant (plastic) dredge pipelines that are used on this 
contract shall be weighted or anchored securely to the bottom so that the 
pipeline will stay on the bottom, and marked with floats or buoys during 
daylight and amber lights during darkness to mark distinctly the entire 
length and course of the line.

1.3   CHARACTER OF MATERIALS 

The material to be removed is the shoaling that has occurred since the 
Channels were last dredged.  Bidders are expected to examine the site of 
work and decide for themselves the character of the materials.  The records 
of previous dredging are available in the Operations Branch at the Norfolk 
District.  The Government does not warrant the accuracy of the records of 
previous dredging. Local minor variations in the subsurface materials are 
to be expected and, if encountered, will not be considered as being 
materially different within the purview of Contract Clause "DIFFERING SITE 
CONDITIONS". The records of previous dredging are available in the 
Operations Branch, Norfolk District, Corps of Engineers, 803 Front Street, 
Norfolk, Virginia 23510-1096.  Local minor variations in the subsurface 
materials are to be expected and if encountered will not be considered as 
being materially different within the purview of Contract Clause "Differing 
Site Conditions".

1.4   SUBMITTALS

Submit the following in accordance with Section 01330, "Submittal 
Procedures":

SD-01 Preconstruction and Postconstruction Submittals

Dredging and Dredged Material Placement Plan; G

Prior to commencement of dredging, submit a plan for sequence of 
dredging, dredging methods and plant utilized, pipeline location 
and material placement requirements, protection of structures, 
equipment, and land features.

Notice to Mariners; FIO

Submit a copy of Notice to Mariners at same time sent to Fifth 
Coast Guard District.

SD-07 Certificates

Equipment and Machinery Operator Authorization
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The Contractor shall submit a list of designated personnel 
qualified and authorized to operate machinery and equipment. The 
list shall be maintained at the job site in a current status at 
all times.

1.5   Obstruction Identification

The Contractor may encounter obstructions or other debris that is not 
identified and may pose a hazard to navigation.  The Contractor shall 
advise the Contracting Officer immediately of any obstructions or other 
debris of this nature that is encountered.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION 

3.1   REMOVAL AND PLACEMENT OF EXCAVATED MATERIAL

3.1.1   General Information

The Contractor shall dredge and transport material by hydraulic dredge and 
pipeline to the respective intertidal shoreline placement area as 
indicated. The contractor shall be responsible for providing all discharge 
pipeline for deposit within the designated areas. The Contractor shall 
comply with all terms and conditions of the Department of Environmental 
Quality (DEQ) Water Protection Permit, Virginia Marine Resources Commission 
Permit, and Nature Conservancy requirement for each respective dredging 
area as applicable.

3.1.2   Government Furnished Intertidal Shoreline Placement Areas

The Contractor shall have the Professional Engineer or Surveyor licensed in 
the Commonwealth of Virginia approved to layout the work mark in the field 
all channel dredging area control points, all intertidal shoreline 
placement area and easement control points, and all range markers and buoys 
indicated or otherwise required to accomplish the work.  The markings shall 
be placed in the immediate work areas only and shall be promptly removed as 
the work areas are accepted by the Government.  The Government reserves the 
right to verify all in-place markings before dredging and placement 
operations commence, and at any time during the contract.  The Contractor 
shall give the Contracting Officer at least 7 calendar days notice prior to 
commencement of dredging operations to assure the completion of the initial 
Government verification review. 

3.1.3   Method of Discharge

The discharge of dredged material shall conform to the detail sectional 
views as indicated on the drawings for each respective dredging area. The 
Contractor shall install a baffle plate, spreader pipes, pocket pipes, or 
other approved apparatus to the discharge end of the dredge pipeline to 
precisely control the placement of the dredged material and increase the 
settlement rate of the material to the maximum extent practicable.

3.1.4   Special Discharge Restrictions on Metompkin Island
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Plastic pipeline is required for crossing the island.  Special attention by 
Contractor personnel shall be given to the prevention, and the immediate 
correction of, pipeline leaks.  The dredge pipeline shall cross the island 
within the pipeline easement delineated on the contract drawing. Any 
Contractor motor vehicles to be used during construction on the island are 
strictly limited to the pipeline easement area and along the pipeline 
advancement route only.  Unnecessary travel on the island by Contractor 
vehicles or personnel is prohibited.  All Contractor operations and 
traversing by personnel/vehicular activity on the island shall be approved 
by the Contracting Officer. Any violations will be subject to stoppage of 
the work and at the expense of the Contractor.

3.1.5   Water Quality Monitoring Controls

In addition to the requirements specified in paragraph "Control of Dredging 
Area and Placement Area Effluent", the Contractor shall take all 
precautions that in the opinion of the Contracting Officer may be necessary 
to minimize the escape of dredged material into the navigable waters. Water 
samples of nearby navigable waters shall be taken daily during dredging 
operations up current and down current from the dredge and placement area. 
Water samples shall be taken after each change in tidal current flow up 
current from the dredge and placement area.  These samples shall serve as 
the benchmark water quality standard for which measurements of samples 
taken in the vicinity down current of the dredging and placement area shall 
be compared. Water samples immediately down current from the dredge and 
placement area shall be taken not less than once during each respective 
tidal current flow. Density tests shall be performed on all water samples 
as outlined in paragraph titled "Control of Dredging Area and Placement 
Area Effluent", in a manner and at proposed locations as approved by the 
Contracting Officer. In the event a water sample taken down current from 
the dredge or down current from the vicinity of the placement area proves 
to be greater than 5 grams per liter in excess of the density of the water 
sample taken up current in the vicinity of the area being dredged 
established as the benchmark water quality standard, dredging operations 
shall be stopped immediately or the discharge flow shall be reduced. 
Dredging can resume maximum operations once the difference in the density 
tests becomes less than 5 grams per liter. All samples taken shall be 
recorded by the Contractor and included with the Daily Report of 
Operations. The Contractor shall provide constant monitoring of the 
placement operations when dredging and material placement operations are in 
progress. Monitoring personnel shall have fully functional two-way radio 
communications with the dredge operator at all times when dredging is in 
progress. Frequent communication checks shall be made to assure proper 
material placement during dredging operations. In the event of any 
communications failure or improper material placement is determined, all 
dredging and placement operations shall be immediately suspended until 
communications are restored as approved by the Contracting Officer, or in 
the event of improper material placement, until proper material placement 
procedures are reestablished by the Contractor as approved by the 
Contracting Officer.  All costs resulting from suspensions of work as 
specified above shall be the responsibility of the Contractor and at no 
additional expense to the Government. 
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3.1.6   Warning Signs

The Contractor shall erect and maintain at his own expense suitable 
navigation warning signs at each end of a submerged pipeline and at any 
other points necessary to prevent hazards to navigation.

3.1.7   Examination of Pipeline

The pipeline, including connections used for a submerged line, shall be 
examined and determined to be in good condition to reasonably expect it to 
last throughout the job without wearing to the extent of allowing leaks. In 
the event that leaks occur anywhere in the pipeline, the Contractor will be 
required to immediately discontinue using the respective equipment until 
the leaks are stopped.  The Contractor shall also be required to recover at 
no cost to the Government any material improperly placed because of a leak 
or leaks in the equipment. 

3.2   QUALITY CONTROL

The contractor shall establish and maintain a quality control system for 
all dredging operations to assure compliance with contract requirements and 
record his inspections and tests under this system.

3.2.1   Inspections and Testing Requirements

Inspections and testing shall be the responsibility of the Contractor, 
subject to the approval of the Contracting Officer.

3.2.1.1   Control of Dredging Area and Placement Area Effluent

The density of the effluent shall be determined by a hydrometer or 
weight-volume method as hereinafter specified. The Contractor will have the 
option of the hydrometer method when settled solids are not present in the 
sample. When settled solids are present the weight-volume method shall be 
employed for density determinations. The same technique shall be used for 
making the water density determinations in the vicinity of the benchmark 
area as in the respective work and placement areas. When the hydrometer is 
used, an instrument such as Fisher Brand #14-331-5C2, or approved equal, 
shall be used. When the weight-volume method is employed, a 1,000 c.c. 
laboratory cylinder and a scale or balance capable of weighing the sample 
and cylinder to the nearest gram shall be used.

3.2.2   Equipment and Machinery Requirements

All measuring equipment, global positioning systems (GPS) and other 
electronic positioning systems, data plotting and recording equipment, and 
the procedures associated with each respective item of equipment, shall be 
subject to the approval of the Contracting Officer.  Verification of 
current calibration for each respective item of equipment, as approved by 
the Contracting Officer, shall be provided by the Contractor prior to use 
of the equipment on the work.  All records produced by the equipment shall 
be inspected and certified as complete by the Contractor's Quality Control 
Representative and included as a part of the Daily Quality Control Report.
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3.2.3   Miscellaneous Inspections and Test Records

A copy of the records of all inspections and tests, as well as record of 
corrective action taken, shall be included in the Control Plan and 
furnished to the Contracting Officer as a part of the Daily Quality Control 
Report. The Contractor shall establish and maintain quality control for the 
shoreline work and all other operations in connection with the work in the 
field to assure compliance with contract requirements.  The Contractor 
shall inspect for compliance with contract requirements and record the 
inspection of all operations including but not limited to the following:

a. The material is placed to the lines, grade, and tolerances 
specified.

b. Shoreline operations are confined within the limits of the 
designated work area.

c. The dredge effluent does not flow landward of the fill section 
or other limits as specified and established by the Contracting 
Officer.

d. Damage to the existing and newly constructed shoreline is held 
to the minimum from the Contractor's operations.

e. Adequate control is provided to prevent unnecessary loss of 
material by riverward flow of pipeline effluent.

f. The pipeline is periodically inspected for leakage as specified.

g. All joints of pipe for discharge line are tight, sound, and in 
a safe condition.

h. All equipment used in the work is approved and in satisfactory 
working condition.

i. Checks to insure safe work practices around structures and the 
public is performed as specified.

j. Checks conducted for proper lines, grades, and elevations in 
finished fill area including proper grading and elimination of 
undrained pockets and abrupt humps.

k. Insure all equipment and construction materials have been 
removed from completed work segments.

 
All results of inspections shall be documented with narrative explanations 
and photographs as necessary to document the conditions of field quality. 
The results and supporting data shall be recorded and provided by the 
Contractor in the Daily Report of Operations.

3.2.4   Reporting and Certificates

All measuring, plotting, and recording equipment and procedures shall be 
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subject to the approval of the Contracting Officer.  Verification of their 
calibration, certified by the Contractor's Quality Control Representative, 
shall be furnished prior to use on the work.  All records produced by the 
equipment shall be authenticated by the authorized representative of the 
contractor and then provided to the Contracting Officer with the Daily 
Report of Operations.

3.3   DAILY REPORTING REQUIREMENT

The Contractor shall prepare and maintain a Daily Report of Operations and 
furnish copies daily to the Contracting Officer.  A copy of the form 
prescribed for recording the required information and any further 
instructions on the preparation of the report will be furnished at the 
preconstruction conference noted in Section 01005.  The Contractor shall 
also furnish the following item daily to the Contracting Officer during 
dredging operations:

(1) Copy of dredge leverman's log

(2) Records of dredge pump vacuum and pressure gauge readings

3.4   REQUIRED DREDGING PRISM, OVERDEPTH, AND SIDE SLOPES

3.4.1   Required Dredging Prism

Within the specific areas indicated to be dredged or areas approved by the 
Contracting Officer, the required dredging prism is defined by the required 
depths and applicable side slopes as indicated and specified.  The actual 
quantity within the required dredging prism will be computed from the last 
surveys made before dredging.

3.4.2   Overdepth

To cover inaccuracies of the dredging process, material actually removed 
from within the specific areas to be dredged to a depth of not more than 
one foot below the required depth will be estimated and paid for at the 
contract price.

3.4.3   Side Slopes

Material actually removed, within limits approved by the Contracting 
Officer, to provide for final side slopes not flatter than 1 vertical on 3 
horizontal, but not in excess of the amount originally lying above this 
limiting side slope, will be estimated and paid for, whether dredged in 
original position or by dredging space below the pay slope plane at the 
bottom of the slope for upslope material capable of falling into the cut.  
In computing the limiting amount of side-slope dredging an overdepth of one 
foot measured vertically will be used.

3.4.4   Method of Obtaining Soundings

Soundings to determine the volume of material removed under this contract 
will be made with an Innerspace Technology, Inc. Model 448 Thermal Depth 
Sounder Recorder with an operating frequency of 208 kilohertz and a 3 
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degree beamwidth at -3db.  The equipment will be calibrated by the bar/ball 
check or velocity probe method to compensate for variations of the velocity 
of sound in water.

3.4.5   Basis of Surveys

The Government hydrographic surveys shall be the sole basis for determining 
payment for dredging and final acceptance.

       -- End of Section --
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